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STPP-STPHS-STPE 35-1(10)0

NH 5-2(145)85

STPP 6-1(76)62

NH 1-1(68)27

NH 5-2(118)93

INTERSECTION IMPROVEMENT-ST RE

ROLLINS - NORTH & SOUTH

WEEKSVILLE - WEST

ROCK SCALING-WEST OF LIBBY

ROCK SLIDE - SOUTH OF LAKESIDE

4758

5969

2014

4489

3342

010

145

076

068

118

000

000

000

000

000

620

181

140

310

310

WY 135 & US HWY 10

FACING,DRAINAGE,ELECTRICAL &

CALING,TRIM BLASTING

NG,ROCKFALL BARRIERS

REHAB OF THE INTERSECTION MT H

OVERLAY,SEAL & COVER

GRADE,GRAVEL,PLANT MIX BIT.SUR

ROCKFALL BARRIERS,ROCK BOLTS,S

ROCK BOLTS,SCALING,TRIM BLASTI

08/18/05

04/09/07

10/03/05

02/05/07

02/05/07

10/03/05

05/15/07

11/14/05

04/16/07

04/16/07

06/12/06

11/19/07

04/03/07

    633,408

  2,735,640

  4,940,718

    989,140

    216,340

     719,103

   2,318,116

   5,387,494

     696,216

     159,336

    133,184

          0

    463,826

          0

          0

     897,345

   2,699,996

   6,710,328

     913,740

     225,000

65

45

150

100

100

12

0

7

0

0

     107,865

     257,103

     484,874

     123,336

      26,484

     150,990

     257,103

   1,044,029

     292,397

     160,000

     158,740

           0

   1,153,994

           0

           0

     894,676

   2,434,317

   6,573,088

     737,004

     216,766

District 1 - Missoula

02805

03107

04205

10405

10405

UNITED RENTALS HWY TECH INC   

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO.,INC.    

AIS CONSTRUCTION COMPANY      

AIS CONSTRUCTION COMPANY      

    852,287

  2,318,116

  5,851,320

    696,216

    159,336

     77

     45

    157

    100

    100

100

90

98

81

96

105

0

111

0

0

53

73

15

105

105

17.7

17.6

2

Contract Totals for :

Proj. Count:
   1,205,480

    855,552

           0

     855,552

   1,138,740     953,770

     149,820

84 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

10405

% %

TIED

TIED

    100

      0

    100

105 %0 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

           0

$

$

     452,397$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jbenda@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MINERAL             

LAKE                

SANDERS             

LAKE,LINCOLN        

LAKE,LINCOLN        

Days

P

P

P

P

00035

00005

00006

00001

.07

85

64.9

20.4

.089

93

68.7

27

.019

8

3.8

6.6

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.031

12.903

6.129

10.645

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

WOSOBA-LEROY (U0342)

SALYARDS-WADE (U7713)

BENTE-FREDRICK (U0547)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

406 444-6156

406 444-7824

406 444-7634

406 523-5830

406 523-5830

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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HSIP 0002(760)

STPS 473-1(5)0

MT-NHTSA-NH 7-1(86)49

2002 - DISTRICT 1 - GUARDRAIL

SLIDE CORRECTION - N OF CONNER

HAMILTON - NORTH OF WOODSIDE

5359

6410

2015

760

005

086

000

000

000

310

140

130

,PMS OVERLAY,DRAINAGE

SCAPE,BRIDGE

GUARD RAIL & DELINEATION

SLIDE REPAIR,EXCAVATION,GRAVEL

GRADE,GRAVEL,PMS,DRAINAGE,LAND

12/17/07

09/10/07

11/09/07

09/17/07

    270,646

  1,677,605

 15,081,162

     229,865

     518,211

  15,751,937

          0

          0

          0

           0

           0

           0

25

45

180

0

0

0

      18,389

      58,169

   1,060,423

           0

           0

           0

           0

           0

           0

           0

     503,286

     162,013

District 1 - Missoula

10C07

02807

05B07

OMO CONSTRUCTION INC          

PUMCO INC                     

SCHELLINGER CONST CO INC      

    229,865

    518,211

 15,751,937

     25

     45

    180

0

97

1

0

0

0

73

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

6

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

18.419

.5

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   9,785,892

  16,758,767

   9,510,130

  16,270,148

$

$

     597,010

           0

$

$

  10,107,140

  16,270,148

$

$

  11,676,274

  16,270,148

$

$

  10,855,851

     665,299

   1,018,051

   1,118,592

93

4

%

%

12.1

0

%

%

182

185

BENDA, JOHN         

BENEDIK, TOM        

    385

    225

     19

      0

    404

    225

50

15

%

%

68

0

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,312,734

           0

$

$

   1,922,908

   1,118,592

$

$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

182

185

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENDA, JOHN         

BENEDIK, TOM        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5864

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jbenda@mt.gov

tbenedik@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

POWELL,SANDERS 

RAVALLI             

RAVALLI             

Days

Days

S 00473

.25

.75

.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.806

MI

MI

MI

KM

KM

KM

29.708

.806

MI

MI

KM

KM

ULBERG-IVAN (U9228)

PRIEBE-GABE (U2177)

406 444-6217

406 444-5446

E

MI

MI

KM

KM

MI

MI

MI
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STPS 487-1(9)4

MT-CM 15(50)

NH 5-2(122)31

SFCS 486-1(6)2

MT 15(71)

SMP 4599(03)

BIG MOUNTAIN ROAD

BIKE/PED PATH - WHITEFISH

MEDICINE TREE - VIC RED HORN R

COLUMBIA FALLS - NORTH

RESERVE LOOP - KALISPELL

MISSOULA DISTRICT - CRUSH AND

1436

4922

1744

4284

2038

4973

009

050

122

006

071

003

000

000

000

000

001

000

140

620

130

181

110

999

NING WALLS

ING,STORM DRAIN

ICAL,FENCE

,PAVEMENT MARKINGS,MILE MARKER

GRADE,GRAVEL SURFACE,PMS,RETAI

BIKE/PED PATH,DECORATIVE LIGHT

GRADE,GRAVEL,PBMS,DRAIN,ELECTR

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL,PMBS,SEAL & COVER

CRUSH & STOCKPILE

11/13/06

12/17/07

04/05/06

11/24/03

05/07/07

07/18/02

04/02/07

04/20/06

05/03/04

05/23/07

08/26/02

10/08/04

10/09/02

05/11/05

12/23/02

 10,259,118

  2,515,397

 13,729,755

  1,231,676

  6,330,531

    348,464

   9,745,595

   1,698,813

  18,129,389

     985,315

   5,195,701

     279,475

          0

          0

    305,574

          0

          0

          0

  10,690,798

           0

           0

           0

           0

           0

215

60

240

60

0

0

0

0

2

0

0

0

     771,133

     169,881

   1,812,939

      78,825

     516,985

      27,948

     855,264

           0

           0

           0

           0

           0

      16,588

           0

   1,079,159

      94,210

           0

           0

   9,775,055

      16,988

  18,425,531

     976,489

   5,073,187

     281,033

District 1 - Missoula

01906

01C07

02B05

07B03

08407

18602

M A DEATLEY CONSTRUCTION INC  

SANDRY CONSTRUCTION COMPANY   

SCHELLINGER CONST CO INC      

JTL GROUP, INC. - KALISPELL   

L H C INC                     

LHC, INC.                     

  9,745,595

  1,698,813

 18,434,963

    985,315

  5,195,701

    279,475

    215

     60

    242

     60

      0

      0

91

1

102

99

98

101

2

0

60

120

0

0

95

.2

5.9

9.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

FLATHEAD            

FLATHEAD            

LINCOLN & SANDER

Days

S

S

P

S

P

00487

00487

00005

00486

00005

2.6

.39

31.4

1.9

108.8

0

7.1

2.6

36.8

12.2

116.6

0

4.5

2.21

5.4

10.3

7.8

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.258

3.565

8.71

16.613

12.581

0

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

DALSOGLIO-MICHAEL (U1921)

NORDHAGEN-BLAIR (U6573)

LLOYD-MIKI (U0413)

SQUIRES-BILL (U8461)

BENTE-FREDRICK (U0547)

406 444-6250

406 444-9128

406 444-9200

406 444-6228

406 444-7634

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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NH 5-2(121)27

NH 5-2(128)28

SFCP 65-1(4)0

SOUTH OF RAVALLI-MEDICINE TREE

US 93 VISITOR/INTERPRETIVE CEN

WEST GLACIER-NORTH

1744

1744

4953

121

128

004

000

000

000

130

111

181

NTERPRETIVE CENTER

NTERPRETIVE CENTER

 & COVER,ADA CURB RAMPS

HWY RECONSTRUCTION & VISITOR/I

HWY RECONSTRUCTION & VISITOR/I

MILLING,PLANT MIX OVERLAY,SEAL

04/05/06

04/05/06

05/05/03

04/24/06

04/24/06

10/14/03

10/22/04

05/11/05

 14,257,910

  1,184,139

     62,604

  18,236,642

   1,744,803

      59,215

    568,260

-     4,850

          0

           0

           0

           0

240

240

90

8

0

0

   1,823,964

     174,480

       5,329

           0

           0

           0

   1,120,212

      74,154

      11,306

  18,929,007

   1,723,687

      54,509

District 1 - Missoula

26106

26106

26403

M A DEATLEY CONSTRUCTION INC  

M A DEATLEY CONSTRUCTION INC  

SCHELLINGER CONST CO.,INC.    

 18,804,901

  1,739,953

     59,215

    248

    240

     90

104

99

92

61

43

212 101

5.9

4.3

20.7

2

Contract Totals for :

Proj. Count:
  15,442,049

 19,981,445

     563,410

  20,544,854

  19,981,445  20,652,694

   1,998,444

103 5.8

TBD

TBD

TBD

TBD

%

%

%

%

%

% %

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 35.12
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  49,919,594

26106

  56,074,948$

     868,984$

  56,943,931$

  57,020,151$  55,255,486

   5,381,484

97

%

% 4.3 %

%

193 CYR, MARK           

TIED

TIED

    240

      8

    248

0 %60 %

    905

     10

    915

21%44%

$

$

$

$

$

$

$

$

$

   1,194,366

$

$

   1,998,444$

$

$

$

$

$

$

$

$

$

$

$

   2,395,629$

   5,465,615$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

193

183

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CYR, MARK           

HEMBREE, TAMI       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2043

523-5856

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcyr@mt.gov

thembree@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LAKE                

LAKE                

FLATHEAD            

Days

Days

P

P

P

00005

00005

00065

26.71

28

0

31.39

28

.23

4.68

0

.23

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

7.548

0

.371

MI

MI

MI

KM

KM

KM

56.646

MI

KM

LLOYD-MIKI (U0413)

BENTE-FREDRICK (U0547)

FOY-DENNIS (U2846)

406 444-9200

406 444-7634

406 523-5824

E

E

E

MI

MI

KM

KM

MI

MI

MI
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BR 41-1(16)32

IM 90-1(142)2

IM-BH 0002(757)

STPU 8107(17)

BR 24-1(62)0

BLACKFOOT RIVER - 12 KM NE HEL

HENDERSON - WEST

2002-D1-BRIDGE DECK SEAL

ORANGE STREET BRIDGE - MISSOUL

MT 200 BRIDGE REPL-MILLTOWN

3980

2703

4770

5964

6437

016

142

757

017

062

000

001

000

000

000

221

231

232

232

221

STRUCTION OF GIRDER STRUCTURE

ETOUR ROAD CONST.DESIGN BUILT

GRADING,GRAVEL,PLANT MIX & CON

BRIDGE REHABILITATION

BRIDGE DECK SEAL

BRIDGE DECK SEAL

NEW ROAD,BRIDGE CONST.& TEMP D

03/10/03

12/18/06

02/06/06

02/06/06

08/06/07

04/07/03

04/02/07

05/01/06

05/01/06

10/02/07

08/24/04

06/24/06

06/24/06

04/25/07

04/25/07

  2,110,268

  7,353,906

    283,537

    116,000

  7,098,000

   1,777,055

   7,181,302

     211,000

      85,440

   7,098,000

    178,943

          0

          0

          0

          0

   2,385,899

           0

     227,567

      87,560

           0

150

0

60

60

0

68

0

0

0

0

     231,017

     861,756

      21,400

       8,544

     849,135

     450,471

           0

      24,000

       2,500

           0

     480,157

           0

      24,427

       1,689

           0

   2,004,932

   6,972,309

     227,567

      87,560

   2,168,156

District 1 - Missoula

04C02

07C06

14A05

14A05

DB807

FRONTIER-WEST, L.L.C.         

FRONTIER-WEST LLC             

TAMIETTI CONSTRUCTION CO INC  

TAMIETTI CONSTRUCTION CO INC  

FRONTIER-WEST LLC             

  1,955,998

  7,181,302

    211,000

     85,440

  7,098,000

    218

      0

     60

     60

      0

84

97

100

100

31

107

0

102

68

0

72

55

55

23.9

10.7

1.9

2

Contract Totals for :

Proj. Count:
     399,537

    296,440

           0

     296,440

     315,127     315,127

      29,944

100 8.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 21.99
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,961,711

14A05

  16,352,797$

     178,943$

  16,531,740$

  16,980,328$  11,460,524

   1,971,852

67

%

% 4.4 %

%

183 HEMBREE, TAMI       

TIED

TIED

     60

      0

     60

55 %99 %

    210

     68

    278

68%23%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      26,116

$

$

      26,500$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     506,273$

   2,187,862$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

183Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HEMBREE, TAMI       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5856
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

thembree@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

MINERAL             

MINERAL,MISSOULA

MINERAL,MISSOULA

MISSOULA            

Days

I

U

P

00090

08107

00024

1.5

1.51

.3

22.9

1.6

.8

21.4

.09

.5

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

34.516

.145

.806

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

35.467

MI

KM

BENTE-FREDRICK (U0547)

MENDS-NIGEL (U5938)

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

406 444-7634

406 444-9221

406 523-5846

406 523-5846

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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IM 90-2(107)110

STPX 32758(5)

STPS 210-1(9)0

IM 90-2(112)119

CM 8128(1)

STPP 7-2(39)91

BONNER INTERCHANGE - EAST

MISSOULA AIRPORT ROAD

BONNER - CLINTON

ROCK CREEK INTERCHANGE-E & W

BROADWAY PEDESTRIAN XING-MISSO

BROOKS STREET - MISSOULA

5067

4691

5084

5968

4499

4783

107

005

009

112

001

039

000

000

000

000

000

000

183

150

181

180

411

180

MENT MARKINGS

LING

CTRICAL,PAVEMENT MARKING

,SEAL & COVER

SEAL & COVER,COLD MILLING,PAVE

OVERLAY & WIDENING

PMS OVERLAY,GUARDRAIL,COLD MIL

MILL,FILL,SEAL & COVER

CURB,SIDEWALK,SEAL & COVER,ELE

COLD MILLING,PLANT MIX OVERLAY

12/18/06

11/13/06

02/05/07

04/09/07

10/03/05

11/15/04

06/18/07

05/01/07

05/14/07

09/25/07

10/09/05

03/04/05

08/15/07

09/04/07

05/01/07

11/22/05

    925,430

  2,429,972

  1,377,116

  3,884,905

    276,239

    928,885

     774,341

   2,358,206

   1,198,108

   3,333,772

     367,778

     968,997

          0

          0

          0

          0

    106,158

     75,191

           0

   2,970,455

           0

           0

     524,103

   1,105,888

30

60

30

90

85

120

0

0

0

0

25

5

      61,947

     236,120

     119,811

     371,079

      36,778

     116,280

           0

     356,455

           0

           0

     108,039

     157,315

       1,341

      45,474

           0

           0

     100,787

      91,584

     630,206

   2,495,183

   1,159,697

   2,568,627

     522,496

   1,123,351

District 1 - Missoula

03C06

04106

04107

04307

04505

06704

PAVEMENT MAINTENANCE SOLUTIONS

J T L GROUP INC - MISSOULA    

J T L GROUP INC - MISSOULA    

SCHELLINGER CONST CO INC      

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

    774,341

  2,358,206

  1,198,108

  3,333,772

    473,936

  1,044,188

     30

     60

     30

     90

    110

    125

81

84

97

77

100

102

2

13

0

0

93

58

40

122

100

83

67

.2

1.8

19.3

8.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA            

GRANITE,MISSOULA

MISSOULA            

MISSOULA            

Days

I

X

S

U

P

00090

32758

00210

08128

00007

110.204

.95

.23

1.86

90.96

119.18

2.74

10.062

3.23

93.02

8.976

1.79

9.832

1.37

2.06

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

14.477

2.887

15.858

2.21

3.323

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

NUNNALLEE-BENJAMIN (U1991

STACK-SHANE (U2026)

NUNNALLEE-BENJAMIN (U1991

SALYARDS-WADE (U7713)

NORDHAGEN-BLAIR (U6573)

STACK-SHANE (U2026)

406 523-5846

406 523-5830

406 523-5846

406 444-7824

406 444-9128

406 523-5830

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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CM-STPU 0002(693)

IM 90-2(105)94

SFCU 8112(2)

CM 8116(6)

CM 8121(2)

BROOKS/SOUTH/RUSSELL INTERSECT

7 KM EAST OF FRENCHTOWN INTERC

EAST MISSOULA HWY - MISSOULA

MOUNT AVE-RUSSELL TO HILL-MSLA

ARTHUR AVE-SOUTH TO S 6TH-MSLA

2418

4572

5427

5061

5063

693

105

002

006

002

000

000

000

000

000

510

182

181

181

181

AY,SEAL & COVER,CURB & GUTTER

OUS SURFACING,SEAL & COVER

 & COVER

 & COVER

GRADING,GRAVEL,PLANT MIX OVERL

CRACK & SEAT,PLANT MIX BITUMIN

PLANT MIX OVERLAY,SEAL & COVER

MILLING,PLANT MIX OVERLAY,SEAL

MILLING,PLANT MIX OVERLAY,SEAL

11/15/04

05/09/05

07/09/04

07/09/04

07/09/04

03/04/05

07/13/05

08/16/04

08/16/04

08/16/04

11/22/05

10/17/06

09/16/05

09/16/05

09/16/05

01/24/08

01/24/08

01/24/08

  2,885,920

  7,125,993

     86,128

    167,562

    200,990

   2,888,911

   7,026,334

      79,496

     145,063

     164,525

-    14,332

    826,928

          0

          0

          0

   8,504,223

           0

           0

     189,343

120

175

80

80

80

0

22

0

0

0

     346,669

     562,107

       7,155

      13,056

      14,807

     632,264

           0

           0

      24,615

     653,823

     636,261

       4,774

      18,774

      19,470

   2,994,285

   8,479,078

      74,241

     135,567

     184,430

District 1 - Missoula

06704

07305

10604

10604

10604

MT MAT'LS, INC.(DBA)LS JENSEN 

RIVERSIDE CONTRACTING, INC.   

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

  2,874,579

  7,853,261

     79,496

    145,063

    164,525

    120

    197

     80

     80

     80

104

100

93

93

97

189

101

67

144

79

103

21.8

7.5

6.4

13.8

10.6

2

Contract Totals for :

Proj. Count:
   3,814,805

  3,857,908

      60,859

   3,918,767

   3,994,799   4,117,636

     462,949

103 18.1

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06704

% %

TIED

TIED

TIED

TIED

    120

      5

    125

0 %148 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     745,407

$

$

     503,984$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

Days

I

U

U

U

00090

08112

08116

08121

94.414

1.63

1.01

0

105.633

3.202

1.96

1.038

11.219

1.572

.95

1.038

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.095

2.535

1.532

1.674

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL (U8461)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

406 444-6228

406 523-5830

406 523-5830

406 523-5830

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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SFCU 8117(5)

NH 5-2(124)56

STPP-NH-STPS 0002(744)

HIGGINS AVE - MISSOULA

MINESINGER TRAIL - MT 35

SIGNING - FLATHEAD RESERVATION

5426

1744

5082

005

124

744

000

000

000

180

130

411

G,SEAL & COVER

FACING,SEAL & COVER,LIGHTING,I

AIL

MILLING,PLANT MIX BIT.SURFACIN

GRADE,GRAVEL,PLANT MIX BIT.SUR

SIGN,GGRADE,GRAVEL,PMBS,GUARDR

07/09/04

04/07/05

04/09/07

08/16/04

04/19/05

07/24/07

09/16/05

10/12/06

08/21/07

01/24/08

    355,807

 10,337,729

    267,250

     326,305

  10,889,187

     243,670

          0

    182,111

          0

           0

           0

80

220

20

0

0

0

      29,367

   1,088,919

      40,537

           0

           0

      52,698

     855,921

           0

     343,264

  11,105,405

     239,641

District 1 - Missoula

10604

01105

01307

MT MAT'LS, INC.(DBA)LS JENSEN 

RIVERSIDE CONTRACTING, INC.   

UNITED RENTALS HWY TECH INC   

    326,305

 11,071,298

    243,670

     80

    220

     20

105

102

98

179

79

0

8

90

15.4

7.7

4

Contract Totals for :

Proj. Count:
     810,487

    715,389

           0

     715,389

     740,207     737,502

      64,385

100 13

TBD

TBD

%

%

%

%

%

%

%

%

%

%

12

Project Mgr. Totals for :

Proj. Count: 39.786
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  20,644,947

10604

  19,631,836$

     993,945$

  20,625,780$

  22,040,008$  20,710,425

   1,915,176

94

%

% 7.8 %

%

184 MAART, WILLIAM W    

TIED

     80

      0

     80

0 %129 %

    670

     52

    722

65%73%

$

$

$

$

$

$

$

$

$

      95,716

$

$

      74,193$

$

$

$

$

$

$

$

$

$

$

$

   1,624,986$

   2,227,772$

PENDING

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

184

186

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MAART, WILLIAM W    

MITCHELL, JAMES D.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5863

883-0418

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

bmaart@mt.gov

jmitchell@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MISSOULA            

LAKE                

LAKE                

Days

Days

U

P

08117

00005

0

55.534

.979

58.7

.979

3.166

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.579

5.106

MI

MI

MI

KM

KM

KM

64.17

MI

KM

STACK-SHANE (U2026)

LLOYD-MIKI (U0413)

NUNNALLEE-BENJAMIN (U1991

406 523-5830

406 444-9200

406 523-5846

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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NH 5-2(123)48

NH-PLH 5-2(142)51

STPP-NH 52-1(20)0

NH 5-3(66)109 F

SPRING CREEK RD-MINESINGER TRA

MUD CREEK STRUCTURES

POLSON - EAST

ASHLEY CREEK - KALISPELL

1744

1744

4036

1012

123

142

020

066

000

000

000

000

130

130

140

130

AIN,ELECTRICAL,WILDLIFE CROSSI

NG,LIGHTING,SIGNALS,DRAINAGE,

CING,PORTLAND CEMENT CONCRETE

GRADE,GRAVEL SURF,PMS,STORM DR

GRADE & STRUCTURES

GRADING,PCCP,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

08/06/07

02/06/06

12/13/04

02/09/04

09/04/07

05/22/06

02/02/05

03/16/04

10/12/06

09/06/06

01/03/08

 30,301,208

  8,483,106

 14,219,828

 13,704,852

  25,447,802

   6,974,633

  15,182,258

  14,344,308

          0

  1,010,822

  1,181,927

    596,171

           0

           0

  15,827,795

  11,258,667

315

160

30

0

0

33

0

0

   2,035,824

     767,210

   1,518,226

   1,147,545

           0

           0

   1,419,270

   1,643,899

           0

     347,357

   1,335,579

     993,349

  10,168,090

   8,290,284

  16,436,847

  14,728,099

District 1 - Missoula

01707

03905

04C04

07104

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC. - KALISPELL   

 25,447,802

  7,985,456

 16,364,185

 14,940,479

    315

    193

     30

      0

40

119

104

131

0

45

94

60

97 4.2

8.1

6.7

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

% %

%

%

6

Project Mgr. Totals for :

Proj. Count: 15.749
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  77,313,973

  73,081,858$

   2,971,031$

  76,052,890$

  70,641,754$  60,968,366

   6,598,261

86% 5.8 %

186 MITCHELL, JAMES D.  
    745

     33

    778

29%50%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,532,206$

   6,995,659$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

186

189

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MITCHELL, JAMES D.  

RASMUSSEN, DON      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

883-0418

751-2049

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmitchell@mt.gov

dham@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE                

LAKE                

LAKE                

FLATHEAD            

Days

Days

P

P

P

P

00005

00005

00052

00005

48.414

50.867

0

109.13

55.707

50.867

2.8

111.62

7.293

0

2.8

2.49

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

11.763

0

4.516

4.016

MI

MI

MI

MI

KM

KM

KM

KM

25.401

MI

KM

LLOYD-MIKI (U0413)

LLOYD-MIKI (U0413)

NORDHAGEN-BLAIR (U6573)

BENTE-FREDRICK (U0547)

406 444-9200

406 444-9200

406 444-9128

406 444-7634

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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HSIP 15(60)

STPP 82-1(4)0

HSIP 1-2(134)123

MT-NH 1-1(80)54

2001-SIGNING/GUARDRAIL-FLATHEA

INT IMPRV - US 93 & MT 82

2001-ACCESS CONTROL-KAL-NE

NORTH OF MANICKE - NORTH

5008

6541

5003

1027

060

004

134

080

000

000

000

000

310

410

310

140

NG

SIGNING & GUARDRAIL

TRAFFIC SIGNAL UPGRADES

PMBS,SIDEWALK,STRIPING & SIGNI

GRADE,GRAVEL SURFACEING,PMS

06/05/07

10/19/07

11/13/06

02/05/07

07/30/07

03/27/07

03/12/07

08/16/07

05/08/07

    167,902

    413,569

    140,714

  6,791,907

     147,835

     437,797

     108,789

   5,379,825

          0

          0

          0

          0

           0

           0

     112,945

   6,778,873

30

0

20

140

0

0

0

0

      16,674

      58,972

      16,318

     447,341

           0

           0

      16,291

     680,000

           0

           0

          11

           0

     141,546

     332,215

     113,041

   5,814,167

District 1 - Missoula

01507

04B07

05306

02107

OMO CONSTRUCTION INC          

MONTANA LINES INC             

J T L GROUP INC - KALISPELL   

SCHELLINGER CONST CO INC      

    147,835

    437,797

    108,789

  5,379,825

     30

      0

     20

    140

96

76

100

86

0

0

0

0

97

90

100

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: .06
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     722,185

     694,421$

           0$

     694,421$

     698,577$     586,802

      91,964

84% 0 %

189 RASMUSSEN, DON      
     50

      0

     50

94%0%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

          11$

      91,937$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

189

191

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RASMUSSEN, DON      

ROBERTS, JAMES      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2049

293-3131

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dham@mt.gov

jiroberts@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

LINCOLN             

Days

Days

P

P

P

00005

00001

00001

104.225

122.9

53.8

104.225

122.96

57.2

0

.06

3.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

.097

5.484

MI

MI

MI

MI

KM

KM

KM

KM

.097

MI

KM

STUDT-MARK (U8724)

ULBERG-IVAN (U9228)

SQUIRES-BILL (U8461)

STUDT-MARK (U8724)

406 444-9191

406 444-6217

406 444-6228

406 444-9191

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPU 6701(8)

STPU 6701(7)

STPU 6701(9)

N MERIDIAN-US 93 TO THREE MILE

N MERIDIAN - THREE MILE TO IDA

N MERIDIAN-LIGHTING & SIGNAL

2950

2950

2950

008

007

009

000

000

000

140

140

140

URF.,SEAL & COVER,STORM DRAIN,

URFACING,SEWER,SIDEWALKS,CURB

IGHTING IMPROVEMENTS

GRADE,GRAVEL & PLANT MIX BIT.S

GRADING,GRAVEL,PLANT MIX BIT.S

N.MERIDIAN-LIGHTING & SIGNAL,L

06/05/05

06/05/05

06/05/05

09/07/05

09/07/05

09/07/05

08/11/07

08/11/07

08/11/07

  1,436,802

  2,792,398

    334,923

   1,669,988

   4,528,625

     382,430

    133,137

    734,708

          0

   1,863,365

   5,096,619

           0

0

0

0

0

0

0

     658,104

     658,104

     658,104

     169,142

     519,587

           0

     162,838

     470,804

      11,650

   1,874,114

   5,751,482

     282,087

District 1 - Missoula

04605

04605

04605

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

  1,803,124

  5,263,333

    382,430

      0

      0

      0

101

113

74

96

91

2

8.7

8.2

4.1

3

Contract Totals for :

Proj. Count:
   4,564,123

  6,581,043

     867,845

   7,448,887

   7,342,414   7,907,683

   1,974,312

108 8.2

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 5.8
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,356,030

04605

  11,960,868$

     867,845$

  12,828,712$

  14,121,287$  13,721,850

   2,421,653

97

%

% 4.7 %

%

191 ROBERTS, JAMES      

TIED

TIED

TIED

      0

      0

      0

0 %48 %

    140

      0

    140

359 %32%

$

$

$

$

$

$

$

$

$

     645,292

$

$

   1,346,833$

$

$

$

$

$

$

$

$

$

$

$

     645,292$

   2,026,833$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

191

190

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ROBERTS, JAMES      

SACKETT, DEAN       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

293-3131

751-2040

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jiroberts@mt.gov

dsackett@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

Days

U

U

U

06701

06701

06701

0

.5

0

.5

1.2

1.2

.5

.7

1.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.806

1.129

1.935

MI

MI

MI

KM

KM

KM

9.354

MI

KM

MALONE-KEVIN (U0723)

MALONE-KEVIN (U0723)

406 444-9369

406 444-9369

E

E

E

MI

MI

KM

KM

MI

MI

MI
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SFCS 548-1(9)4

CM-CBI-NH 5-3(86)119 F

BR 9024(19)

NH 5-4(29)173

NH 5-4(28)168

NH 5-4(30)177

JCT US 93 - JCT US 2

4 KM NORTH OF STILLWATER RIVER

SWAN RIVER-3 KM SE OF FERNDALE

EUREKA - SOUTH

FORTINE - NORTH

EUREKA - NORTH & SOUTH

4860

1061

4228

5456

5722

5457

009

086

019

029

028

030

000

004

000

000

000

000

180

130

221

182

183

183

IGNALS,PAVEMENT MARKINGS

MILL,FILL,PLANT MIX SURF,BRIDG

 & COVER,PAVEMENT MARKING,MILL

MENT MARKING,MILL,FILL,PLANT M

OVERLAY,SEAL & COVER,TRAFFIC S

GRADE,GRAVEL,PMBS,DRAINAGE

STRUCTURES & APPROACHES

SEAL & COVER,PAVEMENT MARKING,

SEAL & COVER BRIDGE DECKS,SEAL

SEAL & COVER BRIDGE DECKS,PAVE

06/05/06

07/31/06

04/10/06

12/12/05

12/12/05

12/12/05

07/17/06

08/24/06

07/24/06

06/01/06

06/01/06

06/01/06

11/16/07

08/19/06

08/19/06

08/19/06

  1,326,835

 11,563,212

  1,499,677

    157,488

    207,583

    749,192

   1,197,816

  10,719,454

   1,502,436

     156,859

     202,321

     716,886

     48,868

          0

    130,635

          0

    322,416

      2,338

           0

  12,946,905

   1,714,682

           0

     543,000

           0

75

180

170

60

60

60

3

0

0

0

18

0

     119,782

   1,071,805

     225,365

      18,823

      24,279

      86,026

           0

   1,172,909

     225,366

           0

      54,300

           0

     103,679

           0

      86,804

       8,579

      38,633

      37,522

   1,066,821

  11,078,074

   1,577,944

     151,932

     537,094

     273,247

District 1 - Missoula

02306

02706

04105

05C05

05C05

05C05

J T L GROUP INC - KALISPELL   

SCHELLINGER CONST CO INC      

FRONTIER-WEST LLC             

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

  1,246,684

 10,719,454

  1,633,072

    156,859

    524,738

    719,224

     78

    180

    170

     60

     78

     60

89

86

92

97

99

38

87

0

39

46

71

44

103

107

89

55

42

55

9.7

5.5

5.6

7.2

13.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

LINCOLN             

LINCOLN             

LINCOLN             

Days

S

P

P

P

P

00548

00005

00005

00005

00005

4.01

118.87

173.2

168.3

177

6.5

122.42

177

173.2

180.9

2.49

3.55

3.8

4.9

3.9

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

4.016

5.726

6.129

7.903

6.29

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

SQUIRES-BILL (U8461)

BENTE-FREDRICK (U0547)

MENDS-NIGEL (U5938)

SQUIRES-BILL (U8461)

SQUIRES-BILL (U8461)

SQUIRES-BILL (U8461)

406 444-6228

406 444-7634

406 444-9221

406 444-6228

406 444-6228

406 444-6228

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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SFCN 5-2(141)93

NH 1-2(133)134

NH 5-2(120)20

SOMERS - SOUTH

COLUMBIA FALLS - EAST & WEST

VIC WHITE COYOTE RD-S RAVALLI

5514

5450

1744

141

133

120

000

000

000

181

181

130

ENT MARKINGS

E,WETLAND

PMS OVERLAY,SEAL & COVER

PMS OVERLAY,SEAL & COVER,PAVEM

GRADE,GRAVEL,STR,WILDLIFE FENC

11/14/05

02/06/06

02/06/06

03/27/06

07/06/06

03/06/06

08/23/06

10/16/06

08/07/07

08/07/07

  2,024,919

  1,038,430

 15,603,255

   2,095,928

   1,073,508

  17,269,807

     19,348

-     7,586

    830,547

           0

           0

  18,378,023

45

30

180

0

0

1

     271,631

      85,881

   1,726,981

           0

           0

   1,288,000

     129,930

      75,010

   1,017,921

   2,111,978

     916,642

  18,106,070

District 1 - Missoula

07B05

18106

01B05

SCHELLINGER CONST CO INC      

J T L GROUP INC - KALISPELL   

RIVERSIDE CONTRACTING INC     

  2,115,276

  1,065,922

 18,100,354

     45

     30

    181

101

85

99

48

87

79

89

93

6.2

8.2

5.6

3

Contract Totals for :

Proj. Count:
   1,114,263

  1,076,066

     324,754

   1,400,821

   1,416,745     962,273

     129,128

68 8.8

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 18.64
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,567,336

05C05

  17,665,208$

     516,019$

  18,181,229$

  20,445,584$  17,713,732

   1,903,592

87

%

% 2.7 %

%

190 SACKETT, DEAN       

     60

     18

     78

42 %53 %

    560

     21

    581

90%24%

$

$

$

$

$

$

$

$

$

      84,734

$

$

     159,149$

$

$

$

$

$

$

$

$

$

$

$

     480,157$

   2,034,718$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

190

181

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SACKETT, DEAN       

SULLIVAN, SHEILA    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2040

523-5877

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsackett@mt.gov

ssullivan@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LAKE,FLATHEAD 

FLATHEAD            

LAKE                

Days

Days

P 00005

20

26.7

6.7

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.806

MI

MI

MI

KM

KM

KM

30.064

MI

KM

CAMERON-GLEN (U1535)

SQUIRES-BILL (U8461)

LLOYD-MIKI (U0413)

406 523-5869

406 444-6228

406 444-9200

E

MI

MI

KM

KM

MI

MI

MI
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NH 5-2(119)19

NH 7-2(49)83

NH 7-1(107)74

IM 90-2(102)106

HSIP 41(37)

BH 348-1(8)14

NO OF ARLEE - VIC WHITE COYOTE

LOLO-MISSOULA

FLORENCE - LOLO

MISSOULA - BONNER

2003-SIGNING-NORTH OF FLORENCE

ROCK CREEK - W OF PHILIPSBURG

1744

5984

5962

3853

5863

5597

119

049

107

102

037

008

000

000

000

000

000

000

140

181

183

170

411

232

G,DRAINAGE,WETLAND RESTOR,RET

CING OVERLAY,SEAL AND COVER

GRDNG,GRAVL,PLANT MIX SURFACIN

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER,PAVEMENT MARKINGS

CRACK AND SEAT,PLANT MIX SURFA

SIGNING & PAVEMENT MARKING

SCOUR PROTECTION

10/13/04

10/05/07

04/09/07

03/25/02

04/09/07

06/05/07

11/15/04

08/04/07

05/22/02

05/15/07

07/30/07

11/15/06

10/13/07

10/22/02

06/18/07

08/06/03

  7,935,709

  4,386,319

    738,662

  2,973,320

     44,862

     86,066

   7,425,190

   3,712,253

     496,936

   2,326,681

      45,498

      88,075

    484,594

          0

          0

-    33,235

          0

          0

           0

           0

   2,187,913

           0

      97,684

0

70

25

90

30

40

0

0

0

0

0

0

     891,023

     371,225

      44,092

     186,134

       7,570

      11,722

           0

           0

     196,626

           0

      28,328

     967,830

           0

           0

     195,359

           0

           0

   8,259,650

      37,122

     476,175

   2,187,912

      44,104

      14,685

District 1 - Missoula

02904

02907

05207

06202

08307

09307

FRONTIER-WEST, L.L.C.         

J T L GROUP INC - MISSOULA    

RIVERSIDE CONTRACTING INC     

JTL GROUP, INC.- MISSOULA     

WESTERN TRAFFIC CONTROL INC   

HALL CONSTRUCTION SERVICES    

  7,909,784

  3,712,253

    496,936

  2,293,446

     45,498

     88,075

      0

     70

     25

     90

     30

     40

111

1

96

100

97

15

109

0

0

99

0

0

100

99

87

45

11.7

8.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LAKE                

MISSOULA            

MISSOULA,RAVALLI

MISSOULA            

RAVALLI             

GRANITE             

Days

P

P

I

X

S

00005

00007

00090

41011

00348

18.098

83.2

105.633

0

13.935

20.184

90.917

110.159

1.5

13.935

2.086

7.717

4.526

1.5

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.365

12.447

7.3

2.419

0

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

LLOYD-MIKI (U0413)

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

SQUIRES-BILL (U8461)

ULBERG-IVAN (U9228)

MENDS-NIGEL (U5938)

406 444-9200

406 523-5846

406 523-5846

406 444-6228

406 444-6217

406 444-9221

E

E

M

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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District 1 - Missoula

7

Project Mgr. Totals for :

Proj. Count: 22.529
Project Mgr. Total Length:

  31,768,193

  31,364,440$

   1,281,906$

  32,646,346$

  32,343,497$  29,125,718

   3,238,747

90% 7.5 %

181 SULLIVAN, SHEILA    
    435

      1

    436

204 %77%

$

$

$

   2,181,110$

   2,826,864$

Project Id

Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:
DaysSystem|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

36.337

MI

KM

MI
KM
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District 1 - Missoula

62

District Totals:

Proj. Count: District Total  Length:
178.593

 253,798,628

 252,606,654$

   8,275,683$

 260,882,337$

 262,237,608$ 221,064,053

  25,659,372

84% 5.7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  4,325

    204

  4,529

72%

Time
Used

47%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  12,678,398$

  26,898,760$

Engineer

Estimate

Cont.

Pymts.

Days

288.05

MI

KM
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IM 90-3(96)180

STPU 0205(3)

IM 90-4(48)208

IM 90-4(46)206

STPP 19-1(30)1

FENCING - DEER LODGE - N & S

MAIN STREET - ANACONDA

ANACONDA INTERCHANGE REST AREA

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

4260

4551

4296

3611

4604

096

003

048

046

030

001

000

000

000

000

310

160

111

180

183

,SEAL & COVER,SLOPE FLAT &

INTERSTATE FENCING

COLD MILLING,PMBS,SEAL & COVER

REST AREA

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

02/04/08

07/09/07

05/07/07

05/14/02

05/14/02

08/08/07

05/16/07

06/11/02

06/11/02

08/25/03

08/25/03

12/30/03

12/30/03

    265,937

    667,951

  3,280,214

  6,276,618

    380,575

     237,257

     761,535

   2,692,754

   5,672,421

     309,276

          0

          0

          0

    130,888

-     3,176

           0

           0

   6,006,731

     324,300

0

45

120

120

120

0

0

0

0

0

      23,969

      83,475

     447,980

     453,794

      24,742

           0

           0

     480,539

      35,673

           0

           0

           0

     432,490

      19,773

           0

     756,500

   1,678,618

   5,888,740

     318,633

District 2 - Butte

01208

01607

07207

09402

09402

C KOUNTZ FENCE CO             

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    237,257

    761,535

  2,692,754

  5,803,309

    306,100

      0

     45

    120

    120

    120

0

99

62

98

98

0

0

0

90

55

93

72

111

111

7.3

6.2

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

09402

% %

TIED

TIED

    120

      0

    120

111 %88 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

DEER LODGE          

DEER LODGE          

DEER LODGE,SILVE

DEER LODGE          

Days

I

M

I

P

00090

00054

00090

00019

180.433

0

208.4

.596

188.927

.052

208.4

12

8.494

.052

0

11.404

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.7

.084

0

18.394

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

MALONE-KEVIN (U0723)

TRIBELHORN-LESLY (U9158)

TRIBELHORN-LESLY (U9158)

406 494-9636

406 494-9636

406 444-9369

406 444-6242

406 444-6242

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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STPP 46-5(2)51

IM 15-3(70)163

STPS 518-1(6)0

STPS 359-1(7)1

SPORTSMAN'S CAMPGROUND - EAST

BOULDER INTERCHANGE- N & S

MONTANA CITY - EAST HELENA

CARDWELL - HARRISON

2137

5795

5967

5811

002

070

006

007

000

000

000

000

140

181

181

183

NG,STRUCTURES

VER,BRIDGE DECKS

GRADE,GRAVEL,PLANT MIX SURFACI

COLD MILLING,OVERLAY,SEAL & CO

PMS OVERLAY,SEAL & COVER

SEAL & COVER

03/06/06

04/09/07

05/07/07

03/06/06

05/09/06

06/19/07

06/21/07

06/26/06

10/25/07

10/09/07

10/15/07

  6,068,563

  3,024,636

  1,081,415

    382,270

   6,724,386

   2,704,633

     915,519

     375,664

    453,270

          0

          0

          0

   7,757,040

   3,110,153

     405,000

160

85

60

100

11

0

0

0

     672,439

     299,970

     100,874

      37,566

     930,845

     155,508

      46,575

     612,215

           0

           0

      11,954

   7,264,839

   2,838,891

     946,686

     367,848

District 2 - Butte

27106

02307

05107

06206

ASCORP INC DBA DEBCO CONSTRUCT

SCHELLINGER CONST CO INC      

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC     

  7,177,655

  2,704,633

    915,519

    375,664

    171

     85

     60

    100

94

91

103

91

66

0

0

26

129

72

92

96

8.4

3.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 19.95
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,939,858

  16,397,629$

     580,982$

  16,978,610$

  17,779,617$  15,907,330

   1,706,399

89% 6.7 %

216 ARVISH,MIKE         

TIED

    445

     11

    456

106 %53%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,064,478$

   2,002,481$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

216

213

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARVISH,MIKE         

CLARY,DAN           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

563-7261

494-9649

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0825

490-6016

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

marvish@mt.gov

dclary@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

DEERLODGE,SILVER

JEFFERSON           

JEFFERSON,L&C 

MADISON             

Days

Days

I 00015

163.1

175.5

12.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20

MI

MI

MI

MI

KM

KM

KM

KM

32.178

MI

KM

LEIGHTON-MARK (U5233)

OLSEN-JOE (U6629)

DAVIES-JIM (U1952)

OLSEN-JOE (U6629)

406 444-6250

406 494-9636

406 444-6227

406 494-9636

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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IM 90-5(63)264

STPS  282-1(4)0

NH 50-1(30)10

MILLIGAN CANYON INTERCHANGE -

INTERSECTION IMPV - MONTANA CI

YELLOWSTONE NATIONAL PARK

5720

4472

5519

063

004

030

000

000

000

180

140

183

VER FULL WIDTH,SEAL & COVER ON

MILL,FILL,DRIVING LN,SEAL & CO

ROUNDABOUT @ MONTANA CITY

SEAL & COVER

03/06/06

05/07/07

02/04/08

06/26/06

06/28/07

10/15/07

  1,892,228

  1,495,844

    847,664

   1,828,588

   1,279,658

     657,053

          0

          0

          0

           0

   1,419,269

           0

100

60

0

0

0

0

     182,859

     141,927

      59,135

           0

     263,248

           0

      63,056

           0

           0

   1,771,933

   1,366,964

           0

District 2 - Butte

06206

10207

02108

JIM GILMAN EXCAVATING INC     

HOLLOW CONTRACTING INC        

JIM GILMAN EXCAVATING INC     

  1,828,588

  1,279,658

    657,053

    100

     60

      0

97

96

0

34

0

0

96

148

3.6

2

Contract Totals for :

Proj. Count:
   2,274,498

  2,204,252

           0

   2,204,252

   2,233,588   2,139,781

     220,425

96 3.5

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 12.63
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,876,393

06206

   7,104,062$

           0$

   7,104,062$

   7,678,529$   7,292,322

     763,196

95

%

% 1 %

%

213 CLARY,DAN           

TIED

    100

      0

    100

96 %33 %

    305

      0

    305

99%10%

$

$

$

$

$

$

$

$

$

      75,010

$

$

     229,434$

$

$

$

$

$

$

$

$

$

$

$

      75,010$

     749,064$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

213

221

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CLARY,DAN           

COLLINGWOOD, MATT   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9649

556-4724

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-6016

531-3337

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dclary@mt.gov

mcollingwood@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

BRAODWATER,JEFF

JEFFERSON           

GALLATIN            

Days

Days

S

P

00282

00050

0

10.5

.23

15.198

.23

4.698

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.371

7.577

MI

MI

MI

KM

KM

KM

20.371

MI

KM

OLSEN-JOE (U6629)

NORDHAGEN-BLAIR (U6573)

DAVIES-JIM (U1952)

406 494-9636

406 444-9128

406 444-6227

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 50-1(25)4

NH 50-1(26)0

BR 540-1(13)7

STPU 7409(2)

BR 9034(13)

JCT US 287 - NORTH & SOUTH

WEST YELLOWSTONE - NORTH

STRUCTURES - S OF PRAY

H ST. - PARK TO BUTTE - LIVING

YELLOWSTONE RIVER-CORWIN SPRIN

5468

5469

4232

4979

4233

025

026

013

002

013

000

000

000

000

000

181

181

221

140

221

E DECK,SIDEWALK,SEAL & COVER S

E DECK,SIDEWALK,SEAL & COVER S

AINAGE,GUARDRAIL,SEEDING,SEAL&

ACING

PMBS,COLD MILL,GUARDRAIL,BRIDG

PMBS,COLD MILL,GUARDRAIL,BRIDG

GRADING,AGGREGATE SURF,PMBS,DR

GRADE,GRAVEL,PLANTMIX BIT.SUFR

STRUCTURES & APPROACHES

03/06/06

03/06/06

12/12/05

06/05/06

11/13/06

07/14/06

07/14/06

01/17/06

07/10/06

01/08/07

10/25/07

10/25/07

11/17/06

12/12/07

  1,015,831

    768,142

  1,236,161

    994,969

  2,691,343

   1,293,040

     985,900

   1,269,043

   1,160,100

   2,887,490

          0

          0

    200,309

     40,505

          0

   1,489,319

   1,123,765

   1,277,000

   1,172,212

   3,196,303

90

90

120

75

160

0

0

3

3

0

     142,234

     108,449

     152,285

     158,829

     317,624

     142,234

     108,449

     280,940

     168,475

     417,362

      97,607

      76,581

     276,810

     149,833

      52,196

   1,424,719

   1,003,753

   1,277,855

   1,180,235

   2,915,693

District 2 - Butte

04206

04206

05305

08406

09206

H K CONTRACTORS INC           

H K CONTRACTORS INC           

SLETTEN CONSTRUCTION COMPANY  

A M WELLES INC                

SLETTEN CONSTRUCTION COMPANY  

  1,293,040

    985,900

  1,469,352

  1,200,605

  2,887,490

     90

     90

    123

     78

    160

96

89

100

101

91

69

71

99

89

13

121

121

98

95

94

6.9

7.6

21.7

12.7

1.8

2

Contract Totals for :

Proj. Count:
   1,783,973

  2,278,940

           0

   2,278,940

   2,613,084   2,428,472

     250,683

93 7.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04206

% %

TIED

TIED

     90

      0

     90

121 %69 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     174,188

$

$

     250,683$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

556-4724
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

PARK                

PARK                

PARK                

Days

P

P

S

U

X

00050

00050

00540

07409

34322

3.5

.366

6.75

1.03

0

9.5

3.5

8.92

1.475

.19

6

3.134

2.17

.445

.19

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

9.677

5.055

3.5

.718

.306

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

DAVIES-JIM (U1952)

DAVIES-JIM (U1952)

MILLER-BRYAN (U5993)

DALSOGLIO-MICHAEL (U1921)

MILLER-BRYAN (U5993)

406 444-6227

406 444-6227

406 444-9413

406 444-6250

406 444-9413

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 50-2(52)31

STPP 59-2(12)38

CM-STPP 1299(14)

STPP 50-2(43)89

YELLOWSTONE PARK-BIG SKY

RINGLING - NORTH & SOUTH

CITYWIDE SIGNALS - BOZEMAN

MAIN STREET - BOZEMAN

4800

3878

4555

4312

052

012

014

043

000

000

000

000

180

140

410

160

RIDGE REVISE

TREATED BASE,PLANT MIX BIT.SUR

 & COVER,SIGNALS

PMS OVERLAY,PAVEMENT MARKING,B

GRADE,GRAVEL SURFACING,CEMENT

COLD MILLING,FILL,OVERLAY,SEAL

11/13/06

03/07/05

05/07/07

05/07/07

05/09/07

04/26/05

05/21/07

05/21/07

08/22/07

  6,045,354

  9,671,188

  1,797,448

  1,752,796

   6,694,509

   9,329,696

   2,110,828

   1,965,211

-   162,373

    220,636

          0

          0

   7,424,880

   9,766,912

           0

   2,202,510

100

200

110

110

0

18

0

0

     535,560

     839,673

     351,168

     324,671

     593,990

   1,234,270

           0

     324,671

       4,943

   1,186,332

           0

           0

   5,764,190

   9,541,151

   1,980,712

   1,915,653

District 2 - Butte

24106

03205

03407

03407

PRINCE INC                    

SCHELLINGER CONST CO.,INC.    

J T L GROUP INC - BELGRADE    

J T L GROUP INC - BELGRADE    

  6,532,136

  9,550,332

  2,110,828

  1,965,211

    100

    218

    110

    110

78

98

94

87

1

96

0

0

92

99

91

91

.1

12.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 30.537
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,599,464

  14,947,135$

      78,441$

  15,025,576$

  16,340,532$  13,566,445

   1,474,116

83% 4.8 %

221 COLLINGWOOD, MATT   

TIED

TIED

    545

      6

    551

99%37%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     657,970$

   1,770,585$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

221

223

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

COLLINGWOOD, MATT   

DAY, JIM            

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4724

556-4721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

531-3337

581-3336

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcollingwood@mt.gov

jjewett@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GALLATIN            

MEAGHER             

                    

GALLATIN            

Days

Days

P

P

00050

00050

31.2

88.21

45.1

90.28

13.9

2.07

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

22.419

3.339

MI

MI

MI

MI

KM

KM

KM

KM

49.252

MI

KM

DAVIES-JIM (U1952)

OLSEN-JOE (U6629)

PETERSON-ROY (U1791)

OLSEN-JOE (U6629)

406 444-6227

406 494-9636

406 444-1280

406 494-9636

E

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 11-1(49)43

SFCU-STPS 291-1(5)1

NH 15-4(85)193 F

TURN BAY-13 KM S OF LIVINGSTON

MAIN & JACKRABBIT LN - BELGRAD

CEDAR STREET INTERCHANGE-HELEN

4799

4471

2354

049

005

085

000

000

000

310

410

221

& COVER

RM DRAINS,SIGNING,PAVEMENT MAR

AL & COVER,SIGN,LIGHT,STEEL

GRADE,GRAVEL SURFACE,PMS,SEAL

PMBS,TRF SGNL,C&G,SIDEWALK,STO

GRADE,AGG SURF,PL.MIX SURF.,SE

05/07/07

03/06/06

05/11/01

06/04/07

04/03/06

06/26/01

11/13/07

04/17/07

08/04/03

09/27/04

    608,922

  1,886,418

  3,648,604

     588,834

   2,068,792

   3,153,678

          0

     51,667

    279,171

           0

           0

   3,481,742

30

60

180

0

7

14

      76,369

     248,255

     315,368

           0

           0

     565,000

           0

     216,961

     571,150

     612,353

   2,102,589

   3,420,634

District 2 - Butte

09407

13A05

09401

BIG SKY ASPHALT INC           

J T L GROUP INC - BELGRADE    

MARONICK CONST. LLC           

    588,834

  2,120,458

  3,432,849

     30

     67

    194

104

102

98

0

87

101

100

99

105

10.3

16.7

2

Contract Totals for :

Proj. Count:
   3,550,244

  4,076,039

           0

   4,076,039

   4,313,338   3,896,365

     675,839

90 0

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 2.65
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,716,772

03407

  16,063,361$

     272,303$

  16,335,663$

  16,737,876$  16,152,458

   1,840,136

97

%

% 8.7 %

%

223 DAY, JIM            

    110

      0

    110

91 %0 %

    400

     25

    425

97%63%

$

$

$

$

$

$

$

$

$

           0

$

$

     675,839$

$

$

$

$

$

$

$

$

$

$

$

   1,403,293$

   2,234,733$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

223

215

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

DAY, JIM            

FELLOWS,TIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4721

495-1506

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

581-3336

490-0425

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jjewett@mt.gov

tfellows@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

PARK                

GALLATIN            

LEWIS & CLARK

Days

Days

P

S

I

00011

00291

00015

43.233

.752

193

43.737

.828

193

.504

.076

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.813

.123

0

MI

MI

MI

KM

KM

KM

4.275

MI

KM

OLSEN-JOE (U6629)

MALONE-KEVIN (U0723)

406 494-9636

406 444-9369

E

E

E

MI

MI

KM

KM

MI

MI

MI
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BR 8-2(47)43

STPU 5807(8)

HSIP 0002(746)

LYNDALE OVERPASS-HELENA

NORTH MAIN STREET-HELENA

2000-D2-GUARDRAIL

3398

2319

4714

047

008

746

000

000

000

140

130

310

D UNDERPASS,WATER,SEWER,SIGNAL

,PRSTR CONC BEAM STR,WATER,

AVEL,SEEDING,SIGNING,STRIPING

GRADE,GRAVEL,PLANT MIX SURF,PE

GR,GRAVL,PL MIX SURF,PED UNDPS

GUARDRAIL,BRIDGE RAIL,GRADE,GR

10/11/01

10/11/01

11/13/06

11/12/01

11/12/01

04/30/07

10/01/04

10/01/04

10/09/07

07/18/05

07/18/05

  2,094,289

  4,280,188

    667,425

   1,848,101

   3,995,495

     765,107

    287,253

    614,197

          0

   1,975,689

     959,146

120

120

75

4

41

0

     184,810

     399,549

      76,512

     360,000

     153,464

     341,308

     877,396

       1,621

   2,213,272

   4,972,971

     866,896

District 2 - Butte

12401

12401

01B06

MARONICK CONST. LLC           

MARONICK CONST. LLC           

EDWARD T COPPS CONSTRUCTION   

  2,135,354

  4,609,692

    765,107

    124

    161

     75

112

124

90

95

220

1

144

111

117

15.4

17.6

.2

2

Contract Totals for :

Proj. Count:
   6,374,477

  5,843,596

     901,450

   6,745,046

   5,971,184   7,186,243

     584,359

120 17

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.114
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,023,081

12401

   8,997,274$

   1,180,621$

  10,177,895$

   9,452,926$  10,606,877

     899,727

112

%

% 16.9 %

%

215 FELLOWS,TIM         

TIED

TIED

    120

     45

    165

108 %160 %

    300

     59

    359

107 %135 %

$

$

$

$

$

$

$

$

$

   1,218,704

$

$

     759,549$

$

$

$

$

$

$

$

$

$

$

$

   1,789,854$

   1,324,549$

PENDING

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

215

212

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FELLOWS,TIM         

HANCOCK,DALE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

495-1506

683-4434

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0425

490-2505

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tfellows@mt.gov

dhancock@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

BEAVERHEAD,GALL

Days

Days

P

U

00008

05807

42.6

.403

42.9

1.217

.3

.814

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.484

1.313

MI

MI

MI

KM

KM

KM

1.797

MI

KM

PETERSON-ROY (U1791) 406 444-1280

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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STPX 1(45)

SFCS 324-1(7)0

BR 9001(50)

SFCS 324-1(2)21

STPS 324-1(4)13

BIG HOLE GRAZING ASSOC - WETLA

HORSE PRAIRIE INTERCHANGE - WE

HORSE PRAIRIE CR. - 3 KM NW GR

15KM WEST OF GRANT - WEST

GRANT - WEST

4668

5961

4791

4318

4476

045

007

050

002

004

000

000

000

000

000

510

183

221

183

140

PROVEMENTS

CING,SEAL & COVER

WETLAND DEVELOPMENT & OTHER IM

SEAL & COVER,GUARDRAIL

BRIDGE & APPROACH ROAD

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

10/05/07

02/04/08

04/09/07

11/15/04

11/15/04

11/07/07

07/09/07

01/22/05

01/22/05

11/28/07

12/06/06

12/06/06

     85,870

    677,741

    463,987

    679,523

  6,248,874

      78,595

     617,875

     425,842

     640,393

   5,742,102

          0

          0

          0

      3,762

    212,247

           0

           0

     507,453

           0

   6,365,000

0

0

80

175

175

0

0

0

0

6

      13,233

      83,227

      56,676

      64,039

     574,210

           0

           0

     131,938

           0

     690,000

           0

           0

           0

      49,418

     703,162

      21,948

           0

     445,459

     733,122

   6,363,318

District 2 - Butte

04907

06108

06307

11404

11404

T & T CONTRACTING INC         

JIM GILMAN EXCAVATING INC     

EDWARD T COPPS CONSTRUCTION   

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

     78,595

    617,875

    425,842

    644,155

  5,954,348

      0

      0

     80

    175

    181

28

0

88

114

100

0

0

0

77

102

99

101

97

6.7

11.1

2

Contract Totals for :

Proj. Count:
   6,928,397

  6,382,495

     216,009

   6,598,503

   7,005,393   7,096,440

     638,249

101 10.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

11404

% %

TIED

TIED

    175

      6

    181

97 %100 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     752,580

$

$

     754,039$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

212Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HANCOCK,DALE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

683-4434
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-2505

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dhancock@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

Days

S

X

S

00324

01115

00324

0

.7

21.25

12.8

.7

27.76

12.8

0

6.51

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

20.645

0

10.5

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

URBAN-LAWRENCE (U4004)

OLSEN-JOE (U6629)

MILLER-BRYAN (U5993)

TRIBELHORN-LESLY (U9158)

CONWAY-TIM (U1589)

406 444-6224

406 494-9636

406 444-9413

406 444-6242

406 444-7292

M

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 29-1(44)0

HSIP 15-3(68)143

HSIP 69-1(26)11

STPHS 15-2(89)124

ENNIS - WEST

2001-SNOWFENCE-NORTH TRASK INT

2002 - CURVE - NE OF WHITEHALL

BRIDGE SKID TREATMENT - BUTTE

5518

5027

5378

5297

044

068

026

089

000

000

000

001

180

310

310

232

ENT MARKING

VE APPROACHES

OVERLAY,SEAL & COVER

SNOW FENCE

GRADE,GRAVEL,PMS OVERLAY,PAVEM

BRIDGE DECK TREATMENT,GRIND,PA

03/06/06

06/05/07

07/09/07

07/03/06

09/25/06

08/27/07

08/06/07

07/31/06

09/12/07

09/28/07

08/20/07

    808,872

    130,480

  1,284,105

  1,224,775

     741,415

     111,248

   1,075,778

   1,373,720

          0

          0

          0

          0

     840,640

     123,385

   1,193,145

   1,505,253

45

35

75

90

0

0

0

0

      66,727

      11,104

     107,578

     155,950

     126,097

      19,637

     170,466

     165,578

      30,950

           0

           0

           0

     775,731

     106,198

   1,020,785

   1,458,385

District 2 - Butte

14206

03507

04507

07606

HOLLOW CONTRACTING INC        

WESTERN TRAFFIC CONTROL INC   

A M WELLES INC                

JIM GILMAN EXCAVATING INC     

    741,415

    111,248

  1,075,778

  1,373,720

     45

     35

     75

     90

92

86

86

97

25

0

0

0

222

91

76

82

4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 25.008
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,632,292

   9,011,329$

     216,009$

   9,227,337$

  10,009,102$   9,206,474

     934,624

92% 8.5 %

212 HANCOCK,DALE        
    375

      6

    381

116 %62%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     785,151$

   1,261,998$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

212

214

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HANCOCK,DALE        

HARRIS, DEAN        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

683-4434

494-9643

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2505

490-2506

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dhancock@mt.gov

deharris@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MADISON             

JEFFERSON           

JEFFERSON           

SILVER BOW          

Days

Days

P

I

P

I

00029

00015

00069

00015

0

143

10.75

124.69

5.698

143.9

11.33

125.084

5.698

.9

.58

.394

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

9.19

1.452

.935

.635

MI

MI

MI

MI

KM

KM

KM

KM

40.335

MI

KM

OLSEN-JOE (U6629)

PETERSON-ROY (U1791)

DAVIES-JIM (U1952)

MILLER-BRYAN (U5993)

406 494-9636

406 444-1280

406 444-6227

406 444-9413

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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IM 15-2(88)116

NH 8-4(32)102

STPP 14-1(9)6

STPHS 14-1(19)2

BUXTON - N & S

US 287 PASS LN - N THREE FORKS

EAST OF TOWNSEND

2001-TURN BAY-E OF TOWNSEND

4292

3377

1510

5020

088

032

009

019

000

000

000

000

180

130

140

310

,PAVEMENT MARKINGS

CING,PAVEMENT MARKINGS

RAIL,ELEC,DRAIN,FENCE,SEEDING,

TRIPE

OVERLAY,SEAL & COVER,GUARDRAIL

GRADING,GRAVEL,PLANT MIX SURFA

GRADE,GRAVEL,PMBS,BRIDGE,GUARD

GRADE,GRAVEL,PMBS,DRAIN,SIGN,S

03/06/06

12/12/05

12/18/06

12/18/06

07/31/06

02/07/07

02/22/07

02/22/07

08/20/07

10/10/07

  2,468,659

  4,883,259

  6,233,493

    523,159

   2,339,444

   5,123,200

   5,374,551

     494,069

-    34,049

     51,404

          0

          0

   2,410,239

   5,441,280

   6,020,000

90

105

160

160

0

13

0

0

     210,550

     614,784

     537,455

      49,407

     210,550

     552,676

     692,300

     150,394

     478,730

      94,291

       6,737

   2,397,768

   5,327,286

   5,848,089

     397,415

District 2 - Butte

16206

01C05

01C06

01C06

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

  2,305,395

  5,174,604

  5,374,551

    494,069

     90

    118

    160

    160

99

98

97

80

71

87

14

14

100

97

91

91

6.3

9

1.6

1.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 6.692
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,108,019

   4,900,190$

-     34,049$

   4,866,141$

   5,232,022$   4,983,136

     485,182

95% 3 %

214 HARRIS, DEAN        

TIED

TIED

    290

      0

    290

87%27%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     150,394$

     566,231$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

JOHNSON, SHANE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@mt.gov

theld@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

SILVER BOW          

BROADWATER 

BROADWATER 

BROADWATER 

Days

Days

I

P

P

P

00015

00008

00014

00014

115.884

102.18

6.4

2.2

120.702

105.4

11.2

2.5

4.818

3.22

4.8

.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

7.771

5.194

7.742

.484

MI

MI

MI

MI

KM

KM

KM

KM

10.793

MI

KM

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

DAVIES-JIM (U1952)

DAVIES-JIM (U1952)

406 494-9636

406 494-9636

406 444-6227

406 444-6227

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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IM 15-2(87)126

IM 0002(697)

IM 0002(508)

MONTANA ST EMERGENCY REPAIR-BU

D2 - SEISMIC RETROFIT (PHASE I

BOZEMAN AREA SEISMIC RETROFIT

5701

3095

3871

087

697

508

000

001

000

231

230

230

6+0.316-1 INT MONTANA STREET

& COVER,SIGN,STRIPE,FENCE

ETORFIT

EMERGENCY REPAIR NBI#I00015 12

BRIDGE,GRADE,GRAVEL,PMBS,SEAL

BRIDGE DECK REHAB. & SEISMIC R

05/05/04

12/18/06

03/07/05

05/10/04

02/20/07

04/04/05

06/10/04

11/02/07

08/23/04

    209,618

  3,686,715

  3,802,116

     161,468

   3,924,794

   2,543,425

     83,727

          0

          0

           0

   2,897,793

40

150

200

0

0

0

      24,220

     400,480

     203,474

           0

     289,779

      20,784

           0

     266,508

     238,407

   3,670,041

   2,741,263

District 2 - Butte

01E04

04606

08205

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION COMPANY  

SLETTEN CONSTRUCTION CO       

    245,195

  3,924,794

  2,543,425

     40

    150

    200

148

94

95

86

0

92

20

84

13

8.7

9.7

2

Contract Totals for :

Proj. Count:
   6,756,652

  5,868,620

           0

   5,868,620

   6,514,069   6,245,504

     586,862

96 1.6

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 8.32
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,849,529

01C06

  11,153,288$

     135,131$

  11,288,419$

  12,116,817$  11,811,197

   1,225,866

97

%

% 5.1 %

%

211 JOHNSON, SHANE      

TIED

    160

      0

    160

91 %14 %

    305

     13

    318

85%46%

$

$

$

$

$

$

$

$

$

     101,028

$

$

     741,707$

$

$

$

$

$

$

$

$

$

$

$

     600,542$

   1,318,603$

PENDING

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON, SHANE      

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@mt.gov

ricjohnson@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SILVERBOW           

GALLATIN            

GALLATIN            

Days

Days

I

S

I

00015

00205

00090

126.316

4.8

303.508

126.316

5.14

313.447

0

.34

9.939

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

.548

16.031

MI

MI

MI

KM

KM

KM

13.42

MI

KM

BRANDENBERGER-STEPHANIE

JOHNSON-DAVID F (U4472)

406 444-7675

406 444-6261

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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IM 90-6(91)313

IM 90-6(90)304

CM 1899(13)

MRL OVERPASS - 7 KM EAST OF BO

BOZEMAN - BEAR CANYON

1999 - SIGNAL UPGRADE - BUTTE

4187

3612

4180

091

090

013

000

000

000

221

181

410

NG

OVERLAY,SEAL & COVER

NG,SIDWALKS & CURB,SIGNING &

GRADE,GRAVEL.PLANT MIX SURFACI

GRADING,MILL & FILL,PLANT MIX

TRAFFIC SIGNAL UPGRADE,SURFACI

03/07/05

03/07/05

07/05/05

04/04/05

04/04/05

09/12/05

11/02/07

11/02/07

01/29/07

  5,299,047

  4,436,189

    647,223

   5,257,529

   4,828,423

   1,378,682

    152,709

     81,438

    248,073

   5,752,191

   5,223,737

   2,484,785

200

200

75

1

0

5

     420,602

     386,274

     140,925

     463,109

     500,000

           0

     492,360

     491,306

     315,755

   5,370,036

   5,218,423

   1,719,371

District 2 - Butte

08205

08205

01804

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SCOTT CONSTRUCTION INC        

  5,410,237

  4,909,861

  1,626,755

    201

    200

     80

93

100

69

106

98

224

12

13

113

9.2

9.4

18.4

3

Contract Totals for :

Proj. Count:
  13,537,352

 12,629,377

     234,147

  12,863,523

  13,873,721  13,329,722

   1,010,350

96 9.4

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 20.4
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,224,067

08205

  16,554,171$

     234,147$

  16,788,317$

  17,798,515$  16,999,763

   1,410,830

96

%

% 7.4 %

%

219 JOHNSON,RICKIE      

TIED

TIED

TIED

    200

      1

    201

12 %100 %

    350

      1

    351

43%76%

$

$

$

$

$

$

$

$

$

   1,250,174

$

$

   1,252,888$

$

$

$

$

$

$

$

$

$

$

$

   1,250,174$

   1,653,368$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

219

218

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON,RICKIE      

STARCEVICH JOHN R.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

285-4943

494-9647

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-1794

498-3012

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ricjohnson@mt.gov

jstarcevich@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

GALLATIN            

SILVER BOW          

Days

Days

I

I

P

00090

00090

00029

314.08

303.553

84.89

314.08

313.674

90.14

0

10.121

5.25

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

16.324

8.468

MI

MI

MI

KM

KM

KM

32.903

MI

KM

JOHNSON-DAVID F (U4472)

DAVIES-JIM (U1952)

PETERSON-ROY (U1791)

406 444-6261

406 444-6227

406 444-1280

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPHS 1805(15)

HSIP 29-3(3)72

IM 90-3(88)173

HSIP 1806(4)

STPP 29-4(27)85

2002-TURN BAYS-BUTTE

2002 - SIGNING/GUARDRAIL - SOU

FENCING - PHOSPHATE TO BECK HI

2001 - SIGNALS - FRONT/MAIN -

ELIZABETH WARREN INT IMP - BUT

5371

5367

4260

5025

4180

015

003

088

004

027

000

000

000

000

001

310

310

310

410

410

NG,SIDEWALKS & CURB,SIGNING &

GNING UPGRADE

TTE

TTE

TRAFFIC SIGNAL UPGRADE,SURFACI

GUARDRAIL,NEW DELINEATORS & SI

INTERSTATE FENCEING

INTERSECTION IMPROVEMENT IN BU

INTERSECTION IMPROVEMENT IN BU

07/05/05

11/09/07

12/18/06

04/09/07

04/09/07

09/12/05

04/30/07

05/24/07

05/24/07

01/29/07

07/23/07

     21,454

     72,878

    277,805

    221,771

    356,315

      30,566

      53,539

     253,117

     253,221

     425,235

          0

          0

          0

          0

          0

      33,662

           0

     260,000

           0

     576,878

75

24

85

60

60

0

0

0

0

0

     140,925

       9,015

     253,117

      33,376

      56,595

       5,000

           0

      44,440

           0

     108,000

       4,343

           0

          42

           0

           0

      31,663

           0

     248,095

     251,486

     442,117

District 2 - Butte

01804

02B07

04C06

06207

06207

SCOTT CONSTRUCTION INC        

G S T INC                     

EIGHORN FENCING LLC           

SOUTH HILLS ELECTRIC          

SOUTH HILLS ELECTRIC          

     30,566

     53,539

    253,117

    253,221

    425,235

     75

     24

     85

     60

     60

94

0

95

99

77

87

0

0

0

0

120

62

90

90

13.7

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     668,677

     578,086

  1,409,248

    678,456

     248,073

           0

   1,657,321

     678,456

   2,518,447

     830,099

   1,751,034

     693,603

     281,850

      89,971

70

84

18.3

0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01804

06207

%

%

%

%

TIED

TIED

TIED

     75

     60

      5

      0

     80

     60

113

90

%

%

219

0

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     320,098

           0

$

$

$

$

     145,925

     141,376

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

SILVER BOW          

JEFFERSON,SILVER

POWELL              

SILVER BOW          

SILVER BOW          

Days

U

I

U

P

01805

00090

01806

00029

.2

170.2

.25

85.446

.2

195.408

.25

85.757

0

25.208

0

.311

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

40.658

0

.502

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

OLSEN-JOE (U6629)

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

406 444-1280

406 444-1280

406 494-9636

406 444-1280

406 444-1280

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPS 357-1(6)5

SOUTH OF ALDER - SOUTH

5480 006 000

180

G OVERLAY,SEAL & COVER

DIGOUTS,PLANT MIX BIT.SURFACIN

05/09/05

06/14/05

08/31/05

04/25/07

  1,154,834

   1,272,559

     18,006

   1,354,147

0

0      127,256

     135,415

     134,210

   1,355,240

District 2 - Butte

06405

JIM GILMAN EXCAVATING INC.    

  1,290,565       0

100 99 9.9% % %

7

Project Mgr. Totals for :

Proj. Count: 37.014
Project Mgr. Total Length:

$

$

$

$

   2,752,280

   3,666,919$

     266,079$

   3,932,998$

   5,016,232$   4,047,972

     761,209

81% 11.2 %

218 STARCEVICH JOHN R.  
    244

      5

    249

79%95%

$

$

$$

$

$

$

$

     454,350$

     476,171$

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: MADISON             

Days

S 00357

4.817

11.062

6.245

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

10.073

MI

KM

59.701

MI

KM

OLSEN-JOE (U6629) 406 494-9636

E

MI
KM

MI
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District 2 - Butte

52

District Totals:

Proj. Count: District Total  Length:
164.315

 110,721,755

 108,795,358$

   2,929,664$

 111,725,018$

 118,162,168$ 110,573,974

  11,501,285

94% 7.4 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,559

    126

  3,685

93%

Time
Used

62%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,231,216$

  13,357,783$

Engineer

Estimate

Cont.

Pymts.

Days

265.025

MI

KM
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BR-NH 24-2(19)58

STPU 5201(16)

STPU 5236(2)

STPU 5299(69)

NH 24-3(29)68

ARRASTRA CREEK - SE OF OVANDO

6TH ST NW-16TH TO SMELTER-GREA

2ND AVE S-7TH TO 9TH-GT FALLS

2ND AVE N-15TH TO PARK-GTF

LINCOLN - EAST & WEST

4868

4331

4420

4667

5485

019

016

002

069

029

000

000

000

000

000

221

140

140

140

181

TORM DRAIN,ELECTRICAL,WATER &

TORM DRAIN,ELECTRICAL,WATER &

VER

BRIDGE,ROADWAY CONSTRUCTION

GRADE,GRAVEL,PMS,SEAL & COVER

GRADE,GRAVEL & PMS,SIDEWALKS,S

GRADE,GRAVEL & PMS,SIDEWALKS,S

LEVELING,PMS OVERLAY,SEAL & CO

10/05/07

05/08/06

10/05/07

10/05/07

02/06/06

06/28/06

12/17/07

12/17/07

08/02/06

09/07/07

  1,350,429

  1,315,299

    729,030

  5,380,783

  1,188,070

   1,416,830

   1,237,969

     707,992

   5,131,391

   1,187,464

          0

-    15,445

          0

          0

-    23,349

           0

   1,226,494

           0

           0

   1,250,452

140

90

250

250

70

0

13

0

0

0

     159,039

     111,417

      78,126

     495,895

      94,997

           0

     176,208

           0

           0

      93,129

           0

     147,561

           0

           0

      51,888

           0

   1,144,446

      18,266

      61,152

   1,217,612

District 3 - Great Falls

01907

02406

03907

03907

05106

SLETTEN CONSTRUCTION COMPANY  

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

SCHELLINGER CONST CO INC      

  1,416,830

  1,222,524

    707,992

  5,131,391

  1,164,116

    140

    103

    250

    250

     70

0

93

3

1

97

0

84

0

0

56

99

2

2

97

12.9

4.3

2

Contract Totals for :

Proj. Count:
   6,109,813

  5,839,383

           0

   5,839,383

   5,839,383      79,418

     574,021

1 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03907

% %

TIED

TIED

TIED

    250

      0

    250

2 %0 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

           0

$

$

     574,021$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

388Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

AAFEDT, RANDY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5920
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

raafedt@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

CASCADE             

CASCADE             

CAASCADE            

LEWIS & CLARK,POW

Days

P

U

U

P

00024

05201

05236

00024

57.843

2.16

.48

67.71

58.231

2.46

.65

75.76

.388

.3

.17

8.05

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.626

.484

.274

12.984

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

MCCRAY-KEVIN (U5800)

MCOMBER-CHRISTIE (U3065)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

MCOMBER-CHRISTIE (U3065)

406 444-6265

406 454-5900

406 444-6229

406 444-6229

406 454-5900

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 24-2(20)43

IM 15-5(114)257

STPP 3-2(55)41

OVANDO - EAST

CASCADE - ULM

MAIN AVENUE - CHOTEAU

4777

5759

5952

020

114

055

000

000

000

181

183

181

VER

ALK,CURB & GUTTER

LEVELING,PMS OVERLAY,SEAL & CO

SEAL & COVER

PMS OVERLAY,SEAL & COVER,SIDEW

02/06/06

06/05/07

06/05/07

08/02/06

07/16/07

07/16/07

09/07/07

09/25/07

10/02/07

  2,074,600

    839,308

    526,539

   2,062,536

     704,085

     611,688

     16,798

          0

          0

   2,356,020

           0

           0

70

30

35

0

0

0

     165,003

      78,091

      67,338

     165,003

           0

           0

     123,084

           0

           0

   2,290,770

     680,753

     595,106

District 3 - Great Falls

05106

06507

10507

SCHELLINGER CONST CO INC      

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

  2,079,333

    704,085

    611,688

     70

     30

     35

97

97

97

75

0

0

97

83

106

5.4

2

Contract Totals for :

Proj. Count:
   3,262,670

  3,250,000

-      6,551

   3,243,449

   3,606,472   3,508,382

     260,000

97 5

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 35.058
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,404,058

05106

  13,059,955$

-     21,996$

  13,037,959$

  13,404,952$   6,008,105

   1,249,906

45

%

% 5.4 %

%

388 AAFEDT, RANDY       

TIED

     70

      0

     70

97 %68 %

    615

     13

    628

38%25%

$

$

$

$

$

$

$

$

$

     174,972

$

$

     258,132$

$

$

$

$

$

$

$

$

$

$

$

     322,533$

   1,312,829$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

388

386

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

AAFEDT, RANDY       

BECKEDAHL MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5920

873-8624

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

raafedt@mt.gov

mbeckedahl@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK,POW

CASCADE             

TETON               

Days

Days

P

I

P

00024

00015

00003

43.4

256.5

40.63

55.7

269.3

41.68

12.3

12.8

1.05

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

19.839

20.645

1.694

MI

MI

MI

KM

KM

KM

56.546

MI

KM

SQUIRES-BILL (U8461)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

406 444-6228

406 454-5900

406 454-5900

E

E

E

MI

MI

KM

KM

MI

MI

MI
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ER 58-1(23)30

NH 1-3(33)204 F

MT-NH 1-3(40)247

ER 409-1(6)32

US 89 DAMAGE - NW OF BROWNING

EAST GLACIER - WEST

CUT BANK-WEST

MTS 409 SLIDE-S OF WHITLASH

5236

1814

1310

5234

023

033

040

006

000

000

000

000

140

180

140

151

D RAIL,DRN,FENCE,SEED,SIGN & S

SSED STRUCTURE

 PLACE,SEED & DRAINAGE

SLIDE REPAIR

GRADE,GRAVEL,DIGOUTS,PMBS,GUAR

GRADE,GRAVEL,PLANT MIX,PRESTRE

GRADE,GRAVEL,TOPSOIL SALAVGE &

07/03/06

11/13/06

10/02/06

11/24/03

08/04/06

12/11/06

10/31/06

04/26/04

08/14/07

11/13/07

01/25/08

06/12/04

09/14/04

    197,425

  3,786,901

 14,993,330

    124,605

     356,493

   3,863,161

  15,455,555

     138,914

-    22,189

          0

     85,068

     18,400

   4,316,850

  16,654,747

     203,864

25

120

180

30

0

0

1

0

      35,649

     347,685

   1,854,667

      16,670

     347,685

   1,853,395

      47,832

     195,263

      38,317

     315,423

      43,587

     306,415

   3,921,680

  15,847,071

     181,992

District 3 - Great Falls

02606

04B06

05606

01B03

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

S K CONSTRUCTION INC          

CENTURY COMPANIES, INC.       

    334,304

  3,863,161

 15,540,624

    157,314

     25

    120

    181

     30

86

91

95

89

548

11

17

91

100

96

99

57

63.7

1

2

23.9

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 13.46
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,977,656

  19,675,209$

      62,879$

  19,738,089$

  21,328,090$  20,075,166

   2,238,001

94% 2.7 %

386 BECKEDAHL MARK      
    325

      1

    326

98%25%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     549,003$

   2,236,729$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

386

384

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BECKEDAHL MARK      

BERG, GARY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

873-8624

265-6821

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbeckedahl@mt.gov

gberg@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GLACIER             

GLACIER             

GLACIER             

LIBERTY             

Days

Days

P

P

P

S

00058

00001

00001

00409

30.3

204.3

246.01

31.7

30.3

208.96

254.81

0

4.66

8.8

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

7.516

14.194

MI

MI

MI

MI

KM

KM

KM

KM

21.71

MI

KM

KRINGS-DAMIAN (U5007)

MCOMBER-CHRISTIE (U3065)

KRINGS-DAMIAN (U5007)

GIARD-JASON (U2988)

406 444-6225

406 454-5900

406 444-6225

406 454-5899

E

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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NH-STPU-HSIP 1-6(52)381

NH 1-6(55)342

STPS 432-2(5)40

NH 10-2(30)43

FBD-MT 0002(524)

US-2 - HAVRE

RUDYARD - GILDFORD

RUDYARD - SOUTH

FORT BENTON - LOMA

FERRY REHABS - MISSOURI RIVER

4321

5568

5509

4817

4493

052

055

005

030

524

000

000

000

000

000

140

181

181

181

650

COVER,DRAIN,SEEDING,SIGNING

TRIPING

IPING,SEAL & COVER

VER,GUARDRAIL

BOAT-CROSSING SITES

GRADE,GRAVEL,PMBS,PCCP,SEAL &

CLOD MILLING,LEVELING,PMBS & S

COLD MILLING.LEVELING,PMBS,STR

LEVELING,PMS OVERLAY,SEAL & CO

RREHABILITATION OF THREE FERRY

03/05/07

11/14/05

11/14/05

11/14/05

02/09/04

04/09/07

03/10/06

03/10/06

01/27/06

03/22/04

08/08/07

08/08/07

10/25/06

10/05/04

01/23/08

01/23/08

08/10/07

 26,111,453

  1,770,691

    691,694

  1,705,855

    832,037

  28,807,619

   1,938,421

     749,448

   1,598,205

     767,347

          0

          0

          0

          0

          0

           0

           0

           0

   1,722,099

           0

300

45

45

60

0

0

0

0

0

0

   1,996,057

     271,379

     104,923

     207,767

      61,388

           0

           0

           0

     103,314

           0

           0

      85,267

      53,757

      74,197

     190,388

  17,653,935

   1,788,326

     697,624

   1,710,668

     712,287

District 3 - Great Falls

02207

03A05

03A05

04305

06104

NELCON INC                    

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

DIAMOND CONSTRUCTION, INC.    

 28,807,619

  1,938,421

    749,448

  1,598,205

    767,347

    300

     45

     45

     60

      0

61

92

93

99

93

0

31

51

72

310

100

100

97

4.8

7.7

4.3

26.7

2

Contract Totals for :

Proj. Count:
   2,462,385

  2,687,869

           0

   2,687,869

   2,687,869   2,485,950

     376,302

92 5.6

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03A05

% %

TIED

TIED

     45

      0

     45

100 %37 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     139,024

$

$

     376,302$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

HILL                

HILL                

HILL                

CHOUTEAU            

STATEWIDE           

Days

P

P

S

P

00001

00001

00432

00010

381.399

342.16

40.47

43.39

383.665

354.58

46.48

52.224

2.266

12.42

6.01

8.834

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.655

20.032

9.694

14.248

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

NORDHAGEN-BLAIR (U6573)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

NORDHAGEN-BLAIR (U6573)

406 444-9128

406 454-5900

406 454-5900

406 454-5900

406 444-9128

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 66-2(7)16

NH 1-4(32)292

NH-STPU-CM-MT-STPE15-4(108)191

CM 5899(22)

HAYS - FT BELKNAP

DEVON - E & W

SOUTH HELENA INTERCHANGE

SIGNAL UPGRADE - HELENA

5570

5763

5587

4921

007

032

108

022

000

000

000

000

181

181

110

410

COVER & PAVEMENT MARKINGS

EMENT MARKING

RAVEL SURFACE,PMS,STRUCTURE

LEVELING,PMS,GUARDRAIL,SEAL &

PMS OVERLAY,SEAL & COVER & PAV

INTERCHANGE,ROUNDABOUT,GRADE,G

SIGNAL UPGRADE

02/04/08

11/14/05

07/03/06

09/10/07

01/08/06

08/14/06

08/02/06

04/11/07

  3,454,043

  1,103,540

 10,850,338

  1,977,682

   3,943,061

   1,198,486

   9,973,924

   1,480,411

          0

          0

     81,308

          0

           0

           0

  10,762,508

           0

65

40

220

120

0

0

6

0

     512,598

     167,788

     997,392

     248,821

           0

           0

   1,065,285

           0

           0

      70,647

     286,638

           0

           0

   1,125,170

   9,944,256

           0

District 3 - Great Falls

06406

06B05

01606

01807

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

HELENA SAND & GRAVEL INC      

SCOTT CONSTRUCTION INC        

  3,943,061

  1,198,486

 10,055,232

  1,480,411

     65

     40

    226

    120

0

94

92

0

0

42

27

0

88

92

6.3

2.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 71.828
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  35,793,918

  39,141,501$

      18,400$

  39,159,901$

  39,330,345$  23,870,002

   3,338,570

61% 2.2 %

384 BERG, GARY          

TIED

    540

      0

    540

29%16%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     517,843$

   3,265,279$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

384

387

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERG, GARY          

CARLSON, JACK       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

265-6821

457-0526

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

gberg@mt.gov

jcarlson@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BLAINE              

TOOLE               

JEFFERSON,LEWIS&

LEWIS & CLARK

Days

Days

P

P

I

00066

00001

00015

15.738

291.748

190.5

50.029

299.755

190.5

34.291

8.007

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

55.308

12.915

0

MI

MI

MI

MI

KM

KM

KM

KM

115.852

MI

KM

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

VOELLER-TERRY (U2597)

ULBERG-IVAN (U9228)

406 454-5900

406 454-5900

406 444-9457

406 444-6217

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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UPP 5819(2)

NH 108-1(2)0

NH 8-2(70)44

NH 8-2(72)44

STPHS 5809(19)

FEE - 11TH TO PROSPECT

PROSPECT-FEE TO MONTANA AVE.-H

MONTANA-BUTTE TO 11TH-HELENA

11TH AVENUE - HELENA

SAFETY IMPROVEMENT - NORTH OF

6272

5948

5950

5949

4440

002

002

070

072

019

000

000

000

000

000

180

180

180

183

310

ER,CRUSHED BASE COURSE,CURB &

MILL,FILL,SEAL & COVER

MILL,FILL,SEAL & COVER

MILL,FILL,PMS OVERLAY,PMSC

SEAL & COVER

PLANT MIX BIT.SURF.,SEAL & COV

09/10/07

09/10/07

09/10/07

09/10/07

12/13/04

02/24/05

01/26/07

     32,924

    648,424

    230,910

     95,842

  1,519,358

      29,046

     617,901

     218,082

     103,209

   1,616,872

          0

          0

          0

          0

     94,123

           0

           0

           0

           0

120

120

120

120

75

0

0

0

0

-3

       4,909

     104,018

      36,768

      17,405

     194,025

           0

           0

           0

           0

           0

           0

           0

           0

     298,147

           0

           0

           0

           0

   1,806,395

District 3 - Great Falls

01807

01807

01807

01807

05904

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

HELENA SAND & GRAVEL INC      

     29,046

    617,901

    218,082

    103,209

  1,710,995

    120

    120

    120

    120

     72

0

0

0

0

112

0

0

0

0

154 101 16.5

5

Contract Totals for :

Proj. Count:
   2,985,782

  2,448,649

           0

   2,448,649

   2,448,649           0

     411,921

0 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

% % %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01807

% %

TIED

TIED

TIED

TIED

    120

      0

    120

0 %0 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

           0

$

$

     411,921$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

U

P

P

P

U

05819

00108

00008

00008

05809

0

.192

43.863

44.083

1.7

.09

.907

44.083

45.001

2.8

.09

.715

.22

.918

1.1

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.145

1.153

.355

1.481

1.774

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

DALSOGLIO-MICHAEL (U1921)

406 444-6229

406 444-6229

406 444-6229

406 444-6229

406 444-6250

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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SFCU 5809(24)

SFCU 5809(25)

SFCU 5809(26)

MONTANA AVE. - CEDAR TO CUSTER

MONTANA AVE. - LYNDALE TO CEDA

TARA COURT IMPROVEMENTS - HELE

5954

5955

4715

024

025

026

000

000

001

181

181

310

MILL,FILL,SEAL & COVER

ROADWAY & SAFETY IMPROVEMENTS

MILL,FILL,SEAL & COVER

02/04/08

02/04/08

02/04/08

    256,535

    336,139

     30,720

     196,293

     250,680

      31,505

          0

          0

          0

           0

           0

           0

35

35

35

0

0

0

      21,253

      28,208

       3,527

           0

           0

           0

           0

           0

           0

           0

           0

           0

District 3 - Great Falls

07108

07108

07108

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

    196,293

    250,680

     31,505

     35

     35

     35

0

0

0

0

0

0

3

Contract Totals for :

Proj. Count:
     623,394

    478,478

           0

     478,478

     478,478           0

      52,988

0 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 4.408
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,978,872

07108

  14,517,923$

     175,431$

  14,693,354$

  15,306,507$  11,750,651

   1,656,326

77

%

% 5 %

%

387 CARLSON, JACK       

TIED

TIED

TIED

     35

      0

     35

0 %0 %

    450

      3

    453

62%34%

$

$

$

$

$

$

$

$

$

           0

$

$

      52,988$

$

$

$

$

$

$

$

$

$

$

$

     584,785$

   1,724,219$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

387

383

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

278-7078

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@mt.gov

mklette@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

Days

U

U

U

05809

05809

05809

.61

0

1.237

1.28

.61

1.322

.67

.61

.085

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.081

.984

.137

MI

MI

MI

KM

KM

KM

7.11

MI

KM

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

406 444-6229

406 444-6229

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 44-1(15)14

IM 15-8(62)380

NH 1-4(33)278

STPE 51(42)

STPP 67-1(5)0

VALIER - EAST

SUNBURST - SOUTH

SHELBY-EAST

OILFIELD AVE. PATH - SHELBY

SHELBY - NORTH

5951

5760

5765

5970

5770

015

062

033

042

005

000

000

000

000

000

183

183

180

620

180

 RAIL,SIDEWALK,C&G,SIGNING

 RAIL,SIDEWALK,C&G,SIGNING

 RAIL,C&G,SIGNING

 RAIL,SIDEWALK,SIGNING

SEAL & COVER

CMILL,PMBS,SEAL & COVER,BRIDGE

CMILL,PMBS,SEAL & COVER,BRIDGE

CMILL,PMBS,SEAL & COVER,BRIDGE

CMILL,PMBS,SEAL & COVER,BRIDGE

06/05/07

04/09/07

04/09/07

04/09/07

04/09/07

07/30/07

05/17/07

05/17/07

05/17/07

05/17/07

10/02/07

10/03/07

10/03/07

10/03/07

10/03/07

    499,001

    711,683

    820,250

    163,943

    372,804

     407,070

     817,811

     944,424

     148,440

     439,941

          0

          0

          0

          0

          0

           0

           0

           0

           0

20

90

90

90

90

0

0

0

0

0

      45,148

      72,612

      84,002

     164,416

      35,195

           0

           0

           0

           0

           0

           0

           0

           0

           0

     377,652

     780,471

   1,046,133

      86,066

     449,239

District 3 - Great Falls

05507

07107

07107

07107

07107

PAVEMENT MAINTENANCE SOLUTIONS

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

    407,070

    817,811

    944,424

    148,440

    439,941

     20

     90

     90

     90

     90

93

95

111

58

102

0

0

0

0

0

85

96

96

96

96

4

Contract Totals for :

Proj. Count:
   2,068,680

  2,350,616

           0

   2,350,616

   2,350,616   2,361,909

     356,225

100 0

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

07107

% %

TIED

TIED

TIED

TIED

     90

      0

     90

96 %0 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

           0

$

$

     356,225$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

383Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KLETTE, MIKE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

278-7078
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mklette@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

PONDERA             

TOOLE               

TOOLE               

TOOLE               

TOOLE               

Days

P

I

P

P

P

00044

00015

00001

00067

00067

14.3

380.3

278.091

0

.455

27.84

389.5

280

1

1.755

13.54

9.2

1.909

1

1.3

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

21.839

14.839

3.079

1.613

2.097

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

ROUSE-DUSTIN (U9174)

WOSOBA-LEROY (U0342)

ROUSE-DUSTIN (U9174)

406 454-5900

406 454-5900

406 444-6229

406 444-6156

406 444-6229

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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IM 15-6(37)323

STPS 365-1(8)14

BH 3-4(22)102

STPP 21-1(19)4

BRADY - N & S (NB)

23 KM EAST OF BRADY - EAST

TWO MEDICINE RIVER BRIDGE - SC

CONRAD - NORTHEAST

5484

5773

4046

5769

037

008

022

019

000

000

001

000

181

181

160

181

LL

LL

,SEAL & COVER

OVERLAY,SEAL & COVER,MILL & FI

OVERLAY,SEAL & COVER,MILL & FI

SCOUR PROTECTION

COLD MILLING,PLANT MIX OVERLAY

02/05/07

02/05/07

02/04/08

02/06/06

06/21/07

06/21/07

06/15/06

09/22/07

09/22/07

09/21/06

08/02/07

  1,470,160

    464,127

    354,105

    456,822

   1,350,141

     427,099

     269,109

     555,556

          0

          0

          0

          0

   1,496,680

           0

           0

     558,391

45

45

20

30

0

0

0

0

     108,011

      37,957

      36,249

      50,000

     165,485

           0

           0

      47,715

           0

           0

           0

      46,180

   1,271,458

     387,132

           0

     556,558

District 3 - Great Falls

09107

09107

09108

13106

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

SANDRY CONSTRUCTION CO INC    

RIVERSIDE CONTRACTING INC     

  1,350,141

    427,099

    269,109

    555,556

     45

     45

     20

     30

85

91

0

100

0

0

0

97

96

96

97 8.3

2

Contract Totals for :

Proj. Count:
   1,934,287

  1,777,240

           0

   1,777,240

   1,923,779   1,658,590

     145,968

86 0

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

% %

9

Project Mgr. Totals for :

Proj. Count: 31.651
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,312,895

09107

   5,359,591$

           0$

   5,359,591$

   5,508,965$   4,954,709

     633,590

90

%

% .9 %

%

383 KLETTE, MIKE        

TIED

TIED

     45

      0

     45

96 %0 %

    205

      0

    205

85%7%

$

$

$

$

$

$

$

$

$

$

$

$

           0

$

$

     203,442$

$

$

$

$

$

$

$

$

$

$

$

$

$

      46,180$

     688,779$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

383Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KLETTE, MIKE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

278-7078
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mklette@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

PONDERA,TETON   

PONDERA,TETON   

GLACIER             

PONDERA             

Days

S

P

P

00365

00003

00021

14.306

101.8

3.746

17.306

102.073

5.175

3

.273

1.429

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

4.839

.44

2.305

MI

MI

MI

MI

KM

KM

KM

KM

51.051

MI

KM

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

MCCRAY-KEVIN (U5800)

KRINGS-DAMIAN (U5007)

406 454-5900

406 454-5900

406 444-6265

406 444-6225

E

E

E

MI
KM

MI

MI

MI

MI
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CM 5299(71)

HSIP 60-2(75)29

IM 15-4(118)229

IM 315-5(14)0

IM 15-5(109)247

STPU 5299(72)

SIDEWALKS - FOX FARM / PARK GA

SF069-SIGNING-KINGS HILL N

AUGUSTA INTCH-HARDY CREEK

GREAT FALLS URBAN

D3 - ROADSIDE MANAGEMENT

GREAT FALLS URBAN SYSTEM

4568

6083

6010

5947

5134

6124

071

075

118

014

109

072

000

000

000

000

000

000

620

411

183

181

510

183

SE,ELEC,SIGNING & STRIPING

TE 15

 MARKINGS

SIDEWALKS,CURB & GUTTER IN GTF

SIGNING

SEAL & COVER & STRIPING

COLD MILLING,PMBS,PM SEAL COUR

EROSION CONTROL ALONG INTERSTA

CRACKSEALING,SEAL & COVER,PAVE

04/09/07

12/17/07

07/03/06

06/05/07

02/05/07

02/04/08

05/10/07

07/26/06

07/16/07

04/10/07

08/03/07

09/23/06

10/11/07

05/18/07

09/06/07

    285,083

    214,622

    742,384

    927,576

    315,540

    598,576

     341,716

     155,416

     812,302

     919,250

     217,115

     601,215

          0

          0

          0

          0

          0

          0

     447,593

           0

           0

           0

           0

           0

0

45

25

45

0

45

0

0

0

0

0

0

      45,473

      23,312

      64,985

      96,857

     204,802

      72,146

      53,711

           0

           0

           0

           0

           0

           0

           0

      26,114

           0

           0

           0

     398,905

       1,554

     802,727

     867,528

     244,127

           0

District 3 - Great Falls

01207

03C07

06606

07507

10107

10108

UNITED MATERIALS OF GREAT FALL

WESTERN TRAFFIC CONTROL INC   

RIVERSIDE CONTRACTING INC     

UNITED MATERIALS OF GREAT FALL

SHUMAKER TRUCKING AND EXCAVATI

UNITED MATERIALS OF GREAT FALL

    341,716

    155,416

    812,302

    919,250

    217,115

    601,215

      0

     45

     25

     45

      0

     45

89

1

99

94

112

0

0

0

40

0

0

0

80

98

3.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE,LEWIS &C

CASCADE             

CASCADE             

CASCADE             

Days

P

I

I

00060

00315

00015

28.7

0

247.32

53.4

1.311

270.42

24.7

1.311

23.1

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

39.839

2.115

37.258

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

LLOYD-MIKI (U0413)

ULBERG-IVAN (U9228)

PRINZING-STEPHEN (U1814)

MCOMBER-CHRISTIE (U3065)

ROUSE-DUSTIN (U9174)

MCOMBER-CHRISTIE (U3065)

406 444-9200

406 444-6217

406 454-5899

406 454-5900

406 444-6229

406 454-5900

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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IM 15-5(101)270

NH 101-1(2)0

CM 5299(60)

NH 102-1(2)8

NH-STPE 5205(18)

GREAT FALLS - NORTH & SOUTH

3RD ST NW - GTF

SIDEWALKS - GREAT FALLS

57TH-2ND AVE N/10TH AVE S-GTF

NORTHEAST BYPASS - GREAT FALLS

4041

5567

4920

5569

4042

101

002

060

002

018

000

000

000

000

000

170

181

620

181

130

VER

GNING LIGHTING,TRAFFIC SIGNALS

CRACK SEAT PCCP,PMSO,SEAL & CO

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

GRADE,PCCP,PMBS,STROM DRAIN,SI

11/13/06

05/08/06

05/08/06

05/08/06

05/27/04

03/12/07

06/06/06

06/06/06

06/06/06

07/06/04

09/24/07

09/24/07

09/24/07

05/11/07

 11,659,221

  1,270,120

    510,781

    398,881

  6,938,185

  11,229,608

   1,303,504

     591,631

     387,610

   6,656,255

     23,802

     58,533

-     2,420

          0

    274,292

  12,844,621

   1,394,227

     617,134

           0

   6,986,809

0

75

75

75

0

0

12

0

0

41

     898,369

     117,315

      53,247

      34,828

     798,751

     996,381

     153,366

      97,334

           0

     762,227

      22,885

      90,044

      81,185

      21,991

     563,408

  10,434,888

   1,315,911

     622,301

     355,518

   6,924,339

District 3 - Great Falls

10406

12406

12406

12406

15304

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MAT'LS OF GREAT FALLS  

 11,253,410

  1,362,038

    589,211

    387,610

  6,930,546

      0

     87

     75

     75

     41

81

94

101

92

99

2

59

83

63

74

100

116

116

.2

6.8

13

6.2

8.1

3

Contract Totals for :

Proj. Count:
   2,179,782

  2,282,745

      56,113

   2,338,859

   2,398,971   2,293,730

     205,390

96 8.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

11

Project Mgr. Totals for :

Proj. Count: 65.788
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  23,860,969

12406

  23,215,622$

     354,207$

  23,569,829$

  25,383,292$  21,967,798

   2,410,085

87

%

% 3.7 %

%

381 VOSEN, ROBERT       

TIED

TIED

TIED

     75

     12

     87

100 %68 %

    235

     53

    288

97%31%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     193,220

$

$

     285,528$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     805,627$

   2,559,949$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

I

U

U

U

00015

05203

05205

05205

270.467

.491

7.537

5.42

282.199

2.431

8.492

7.47

11.732

1.94

.955

2.05

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.923

3.129

1.54

3.306

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

106.11

MI

KM

ROUSE-DUSTIN (U9174)

MCOMBER-CHRISTIE (U3065)

DALSOGLIO-MICHAEL (U1921)

MCOMBER-CHRISTIE (U3065)

MALONE-KEVIN (U0723)

406 444-6229

406 454-5900

406 444-6250

406 454-5900

406 444-9369

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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BR 9-2(10)47

STPP 9-1(9)21

SFCS 435-1(1)0

BR 9025(34)

USRS CANAL - 13KM NE OF AUGUST

BOWMAN'S CORNER - NORTH

AUGUSTA - SOUTH

MISSOURI RIVER - CRAIG

4235

4048

5804

2795

010

009

001

034

000

000

000

000

221

140

181

221

VEL,PL.MIX.BIT.SURF.,SEAL & CO

 & STRUCTURES

,REVEGETATION & STRIPING

TRUCTURE,GRADING,GRAVEL SURFAC

PREST.CONC.BM.BRIDGE,GRADE,GRA

GRADE,GRAVEL,PLANT MIX OVERLAY

COLD MILLING,PMBS,SEAL & COVER

CONCRETE,PRE-STRESSED GIRDER S

02/07/05

10/02/06

02/06/06

04/29/04

04/05/05

11/15/06

07/14/06

07/16/04

06/14/06

11/06/06

10/13/06

04/11/07

01/09/08

  1,517,387

 11,317,791

  1,157,634

  4,081,869

   1,384,237

   9,634,148

   1,112,510

   3,362,748

-    29,314

     20,249

-    30,390

     53,159

           0

  10,782,786

           0

   3,475,656

100

180

45

210

-2

0

0

26

     166,108

     770,732

      89,001

     504,412

           0

     926,000

           0

     625,000

     264,881

     148,699

      67,152

     650,766

   1,312,545

   9,253,252

   1,000,782

   3,432,656

District 3 - Great Falls

05105

05506

09106

09404

SLETTEN CONSTRUCTION CO       

WICKENS CONSTRUCTION INC      

SCHELLINGER CONST CO INC      

MORGEN & OSWOOD CONST. CO.,INC

  1,354,923

  9,654,397

  1,082,120

  3,415,907

     98

    180

     45

    236

95

86

90

99

159

16

75

104

99

73

100

100

20.2

1.6

6.7

19

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 20.575
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,074,681

  15,493,643$

      13,704$

  15,507,347$

  16,755,189$  14,999,235

   1,530,253

90% 7.5 %

385 WOODHOUSE, HAROLD   
    535

     24

    559

91%63%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,131,498$

   1,806,109$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

TETON               

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

P

S

X

00009

00435

25013

20.9

0

.3

31.7

9.775

.3

10.8

9.775

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

17.419

15.766

0

MI

MI

MI

MI

KM

KM

KM

KM

33.185

MI

KM

MCCRAY-KEVIN (U5800)

BENTE-FREDRICK (U0547)

KRINGS-DAMIAN (U5007)

MCCRAY-KEVIN (U5800)

406 444-6265

406 444-7634

406 444-6225

406 444-6265

E

E

E

E

MI
KM

MI

MI

MI

MI
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District 3 - Great Falls

53

District Totals:

Proj. Count: District Total  Length:
242.768

 131,403,049

 130,463,444$

     602,625$

 131,066,070$

 137,017,340$ 103,625,666

  13,056,731

76% 3.8 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,905

     94

  2,999

65%

Time
Used

29%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   3,957,469$

  13,593,893$

Engineer

Estimate

Cont.

Pymts.

Days

391.564

MI

KM
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BR 253-1(11)4

BR-STPE 9009(11)

BR 2-1(34)2

CHERRY CR-7 KM N OF TERRY

TONGUE RIVER - MILES CITY

TONGUE RIVER - MILES CITY

4536

4174

3989

011

011

034

000

000

000

221

221

221

,SEED,FENCE,SIGN,SEAL & COVER

ING,STRIPING,ELECTRICAL

ING,ELECTRICAL

BRIDGE,GRADE,GRAVEL,PMBS,DRAIN

TWO STRUCTURES,APPROACHES,SIGN

TWO STRUCTURES,APPROACHES,SIGN

12/07/06

02/06/06

02/06/06

02/01/07

03/10/06

03/10/06

  2,412,101

  2,575,492

  4,780,211

   2,738,266

   2,303,281

   4,638,061

          0

          0

          0

   3,399,086

   2,311,506

   5,002,881

130

0

0

0

0

0

     273,827

     222,799

     464,086

     273,827

     257,799

     498,436

      18,488

     259,340

     136,477

   2,710,490

   2,266,639

   4,459,416

District 4 - Glendive

08B06

20106

20106

COP CONSTRUCTION LLC          

SLETTEN CONSTRUCTION COMPANY  

SLETTEN CONSTRUCTION COMPANY  

  2,738,266

  2,303,281

  4,638,061

    130

      0

      0

80

98

89

7

101

27

81 .7

11.4

3.1

2

Contract Totals for :

Proj. Count:
   7,355,703

  6,941,342

           0

   6,941,342

   7,314,387   6,726,055

     686,885

92 5.9

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

% %

%

%

3

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,767,804

20106

   9,679,608$

           0$

   9,679,608$

  10,713,473$   9,436,545

     960,712

88

%

% 4.4 %

%

406 BACON, DAVID        

TIED

TIED

      0

      0

      0

0 %52 %

    130

      0

    130

81%40%

$

$

$

$

$

$

$

$

$

     395,817

$

$

     756,235$

$

$

$

$

$

$

$

$

$

$

$

     414,305$

   1,030,062$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

406

409

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BACON, DAVID        

BUTZLAFF, MIKE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

345-8244

653-6725

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dbacon@mt.gov

mbutzlaff@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

PRAIRIE             

CUSTER              

CUSTER              

Days

Days

S

X

P

00253

09054

00002

5.03

.1

2.72

5.03

.1

2.72

0

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

0

MI

MI

MI

KM

KM

KM

0

MI

KM

ROBERTS-DEVIN (U7485)

WOSOBA-LEROY (U0342)

ROBERTS-DEVIN (U7485)

406 444-7611

406 444-6156

406 444-7611

E

E

E

MI

MI

KM

KM

MI

MI

MI
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BR 251-1(4)18

NH 1-9(39)555

SFCS 363-1(7)9

SFCS 251-2(5)32

BR 248-6(6)24

STPS 248-2(5)12

KIRN COULEE - 37 KM NE OF POPL

NASHUA - EAST & WEST

EAST OF WAGNER - EAST

DANIELS CO LINE-NORTH

DRAINAGE STRS - WEST OF SCOBEY

EAST OF GLENTANA - EAST

4880

2144

4838

4354

4879

5520

004

039

007

005

006

005

000

000

000

000

000

000

222

150

140

181

220

181

GRAVEL,PMBS,SEAL & COVER,BRIDG

NG,SEAL & COVER

L & COVER

LVERTS

RIDGE RAIL

GRADE,GS,PMS & APPROACHES

PAVEMENT PULVERIZATION,GADING,

GRADE,GRAVEL,PLANT MIX SURFACI

PLANT MIX OVERLAY,LEVELING,SEA

REPLACE TWO STRUCTURES WITH CU

PMS OVERLAY,SEAL & COVER,REV.B

02/04/08

08/18/05

10/13/04

02/07/05

04/03/07

03/06/06

10/31/05

02/11/05

06/29/05

05/11/07

05/16/06

12/14/07

11/02/05

09/07/05

06/22/07

01/23/08

01/24/06

    738,819

 13,064,677

    934,548

    785,290

    961,567

  2,820,607

     562,035

  14,144,681

     844,327

     770,525

     694,758

   2,791,899

          0

-     6,340

          0

          0

          0

          0

           0

  14,361,919

           0

           0

           0

           0

75

180

90

45

75

75

0

0

0

0

0

0

      94,633

   1,414,468

      84,433

      61,642

     115,583

     279,190

           0

     861,584

           0

           0

           0

           0

           0

     725,336

     130,511

      33,760

           0

     121,833

           0

  14,019,628

     801,613

     725,686

     723,333

   2,672,331

District 4 - Glendive

01108

01305

04804

06204

07307

12206

APOLLO INC                    

S K CONSTRUCTION, INC.        

21 CONSTRUCTION,INC.          

NORTHERN IMPROVEMENT CO.      

S K CONSTRUCTION INC          

NORTHERN IMPROVEMENT CO - FARG

    562,035

 14,138,341

    844,327

    770,525

    694,758

  2,791,899

     75

    180

     90

     45

     75

     75

0

98

95

94

104

96

0

84

155

55

0

44

100

69

91

99

125

5.2

16.3

4.7

4.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

N/A

Project Id

Project Description

UPN Number Contract No.

409Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BUTZLAFF, MIKE      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

653-6725
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mbutzlaff@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

ROOSEVELT           

VALLEY              

PHILLIPS            

DANIELS,ROOSEVEL

DANIELS             

DANIELS,VALLEY 

Days

S

P

S

00251

00001

00363

17.8

554.66

8.81

17.8

564.86

9.89

0

10.2

1.08

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

16.452

1.742

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

ATKINS-TOM (U0168)

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

406 444-6230

406 345-8214

406 345-8214

406 444-7606

406 345-8214

406 444-6230

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI



07-FEB-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 47 of 67

SFCS 248-6(7)27

NH 37-3(12)96

STPS 253-1(17)17

PEERLESS - EAST

EPSIE - EAST

17 MILES NW OF TERRY - NW

5800

4056

6530

007

012

017

000

000

000

181

140

310

RIDGE RAIL

EAL & COVER

PMS OVERLAY,SEAL & COVER,REV.B

GRADE,GRAVEL,CTB,PMS OVERLAY,S

FENCING ALONG RT 253

03/06/06

02/04/08

10/05/07

05/16/06

06/22/07

  1,234,946

 10,814,137

    181,378

   1,243,415

  10,729,214

     169,773

          0

          0

          0

           0

           0

           0

75

180

45

0

0

0

     124,342

   1,024,354

      28,586

           0

           0

           0

      54,652

       9,189

           0

   1,223,756

           0

       1,698

District 4 - Glendive

12206

03108

05907

NORTHERN IMPROVEMENT CO - FARG

WICKENS CONSTRUCTION INC      

CROOKED FORK FENCING          

  1,243,415

 10,729,214

    169,773

     75

    180

     45

98

0

1

44

1

0

125

51

4.5

2

Contract Totals for :

Proj. Count:
   4,055,553

  4,035,314

           0

   4,035,314

   4,035,314   3,896,087

     403,532

97 4.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 20.32
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  20,540,454

12206

  21,051,640$

-      6,340$

  21,045,300$

  21,268,878$  20,166,347

   2,174,291

95

%

% 5.3 %

%

409 BUTZLAFF, MIKE      

TIED

     75

      0

     75

125 %44 %

    540

      0

    540

84%66%

$

$

$

$

$

$

$

$

$

     176,485

$

$

     403,532$

$

$

$

$

$

$

$

$

$

$

$

   1,066,092$

   1,621,407$

Claim Status:

Claim Status:

Claim Status:

N/A N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

409

407

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BUTZLAFF, MIKE      

MARTIN, DOUGLAS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6725

233-3604

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbutzlaff@mt.gov

doumartin@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

DANIELS,VALLEY 

POWDER RIVER 

PRAIRIE             

Days

Days

S

P

S

00248

00037

00253

27.49

95.8

16.88

36.53

103.6

22.88

9.04

7.8

6

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.581

12.581

9.677

MI

MI

MI

KM

KM

KM

32.775

MI

KM

GILBERT-KEVIN (U2995)

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

406 444-6230

406 444-6230

406 345-8214

E

E

E

MI

MI

KM

KM

MI

MI

MI
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HSIP 94-4(68)152

STPP 18-1(13)2

STPP 18-1(9)18

HSIP 484-1(12)8

2000 - FENCING - MILES CITY -

NW OF MILES CITY - NW

ANGELA - N & S

OTTER CREEK ROAD - FENCING

4712

5741

2461

5162

068

013

009

012

000

000

003

001

310

180

140

310

,REVISE BRIDGE RAIL

FENCE,DRAIN,SEAL & COVER & STR

FENCING

LEVEL,PMS OVERLAY,SEAL & COVER

GRADE,GRAVEL,PMBS,BRIDGE,SEED,

NEW FENCE,CATTLE GUARD REMOVAL

11/13/06

02/06/06

02/06/06

08/06/07

04/19/07

07/05/06

03/24/06

09/26/07

08/14/07

  1,788,893

  1,911,855

 10,281,344

    298,800

   2,697,940

   1,680,945

  10,357,140

     372,055

     34,164

     34,131

          0

          0

   2,691,349

   1,846,847

  11,095,599

           0

150

60

200

90

2

15

0

0

     404,692

     134,476

     828,571

      62,644

     174,930

     184,685

   1,053,288

           0

      11,204

      79,829

           0

           0

   2,863,551

   1,823,286

   9,973,238

     299,908

District 4 - Glendive

07406

19106

25106

03707

CROOKED FORK FENCING          

PRINCE INC                    

M K WEEDEN CONSTRUCTION INC   

MENARD CONSTRUCTION INC       

  2,732,104

  1,715,076

 10,357,140

    372,055

    152

     75

    200

     90

106

99

90

81

6

43

0

0

63

124

120

56

.4

4.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 24.7
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  24,977,607

  25,635,012$

      68,295$

  25,703,307$

  26,532,782$  14,661,773

   2,420,679

55% .7 %

407 MARTIN, DOUGLAS     
    635

     17

    652

69%4%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     100,222$

   2,465,843$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

407

405

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MARTIN, DOUGLAS     

PHILLIPS, JERRY     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3604

233-3628

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

doumartin@mt.gov

jfleming@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CUSTER,PRAIRIE 

CUSTER              

CUSTER,ROSEBUD 

POWDER RIVER 

Days

Days

P

S

00018

00484

2.15

7.7

13.05

18.7

10.9

11

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.581

17.742

MI

MI

MI

MI

KM

KM

KM

KM

39.839

MI

KM

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

GUTOWSKY-JERRY (U3288)

406 345-8214

406 444-6230

406 345-8214

406 444-6232

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 2-1(43)44

IM 94-4(71)130

IM 94-4(73)142

STPP 18-2(14)31

LOCATE REST AREA

MILES CITY - E & W (WB)

CULVERT-NE OF MILES CITY

ROCK SPRINGS - N & S

4834

5916

6159

2461

043

071

073

014

000

000

000

002

172

180

141

140

ENT

ENT

US SURFACING & DRAINAGE

RENOVATE REST AREA

MILL,FILL,PMS,CULVERT REPLACEM

MILL,FILL,PMS,CULVERT REPLACEM

GRADE,GAVEL,PLANT MIX BITUMINO

04/09/07

04/09/07

04/09/07

05/27/04

05/14/07

07/30/07

07/30/07

07/19/04

08/01/07

08/17/06

    219,485

  4,100,781

    820,940

  7,996,830

     106,136

   3,653,764

     611,022

   8,725,915

          0

          0

          0

     83,078

     123,386

           0

           0

   9,004,829

50

70

70

200

0

0

0

1

      17,657

     405,249

      67,759

     698,073

      48,355

           0

           0

     698,073

           0

           0

           0

           0

     115,157

   3,517,138

     542,887

   8,820,003

District 4 - Glendive

04207

08207

08207

10504

E 2 CONCRETE CONSTRUCTION     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

M K WEEDEN CONSTRUCTION, INC. 

    106,136

  3,653,764

    611,022

  8,808,993

     50

     70

     70

    201

93

96

89

98

0

0

0

0

108

121

121

100

2

Contract Totals for :

Proj. Count:
   4,921,721

  4,264,786

           0

   4,264,786

   4,264,786   4,060,025

     473,008

95 0

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 23
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,436,836

08207

  13,468,892$

      83,078$

  13,551,970$

  13,765,056$  13,295,093

   1,251,382

97

%

% 0 %

%

405 PHILLIPS, JERRY     

TIED

TIED

     70

      0

     70

121 %0 %

    410

      1

    411

95%0%

$

$

$

$

$

$

$

$

$

$

$

$

           0

$

$

     473,008$

$

$

$

$

$

$

$

$

$

$

$

$

$

           0$

   1,282,080$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

405Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

PHILLIPS, JERRY     
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

233-3628
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jfleming@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

CUSTER              

CUSTER              

CUSTER              

ROSEBUD,GARFIELD

Days

P

I

I

00002

00094

00094

43.6

129.5

141.7

43.6

141.5

141.7

0

12

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

19.355

0

MI

MI

MI

MI

KM

KM

KM

KM

37.097

MI

KM

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

GILBERT-KEVIN (U2995)

ATKINS-TOM (U0168)

406 345-8214

406 444-6230

406 444-6230

406 444-7606

E

E

E

MI
KM

MI

MI

MI

MI
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NH 1-8(26)454 F

NH 99-1(9)0

NH 57-6(11)280

STPP 51-1(3)0

DODSON - EAST

MALTA - NORTHEAST

CIRCLE - SOUTHEAST

JCT MT 200S - NORTHEAST

1516

5815

5155

5516

026

009

011

003

000

000

000

000

140

180

181

181

,GUARDRAIL,SEED,SIGN,STRIPING,

VER

VER

GRADE,GRAVEL,PMBS,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

LEVELING,PMS OVERLAY,SEAL & CO

LEVELING,PMS OVERLAY,SEAL & CO

05/07/07

11/14/05

11/14/05

11/14/05

06/18/07

08/24/06

05/01/06

05/01/06

08/07/07

09/07/07

09/07/07

 18,773,920

  1,086,921

  2,958,085

  1,337,510

  17,323,597

   1,250,246

   2,865,072

   1,304,066

          0

-     2,462

          0

          0

  19,417,511

           0

           0

           0

200

45

90

90

0

0

0

0

   1,535,570

     150,030

     229,206

     104,325

   1,701,826

           0

           0

           0

           0

      90,787

     154,602

      55,078

  12,000,128

   1,168,392

   2,723,312

   1,275,489

District 4 - Glendive

02B06

08B05

03C05

03C05

S K CONSTRUCTION INC          

RIVERSIDE CONTRACTING INC     

PRINCE INC                    

PRINCE INC                    

 17,323,597

  1,247,785

  2,865,072

  1,304,066

    200

     45

     90

     90

62

93

95

98

0

61

67

53

53

93

139

139

7.8

5.7

4.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 11.46
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,860,841

  18,573,843$

-      2,462$

  18,571,382$

  20,667,757$  13,168,520

   1,685,600

64% .7 %

402 PISK, RANDAL        

TIED

TIED

    245

      0

    245

60%5%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      90,787$

   1,851,856$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

402

403

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

PISK, RANDAL        

SLASKA, JIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

228-9478

345-8240

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rpisk@mt.gov

jslaska@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PHILLIPS            

PHILLIPS            

MCCONE & DAWSON

MCCONE & DAWSON

Days

Days

P

P

00001

00099

454.15

0

458.61

7

4.46

7

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

7.194

11.29

MI

MI

MI

MI

KM

KM

KM

KM

18.484

MI

KM

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

406 345-8214

406 444-6230

406 345-8214

406 345-8214

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPS 253-1(9)23

STPP 57-7(19)326

STPP-STPHS 57-7(20)327

IM 94-6(49)191

STPP 98-1(4)0

37 KM NW OF TERRY - NORTH

BUSINESS LOOP - GLENDIVE

2002 - SIGNALS - E OF GLENDIVE

DAWSON CO LINE - NE

BUSINESS LOOP - GLENDIVE

2824

5158

5387

5494

5159

009

019

020

049

004

000

000

000

000

000

140

180

410

180

180

.SURFACING

DRAIL & STRIPING

DRAIL,TRAFFIC SIGNALS & STRIPI

GUARDRAIL & STRIPING

GRADING,GRAVEL & PLANT MIX BIT

TRAFFIC SIGNALS

COLD MILLING,PMBS OVERLAY,GUAR

COLD MILLING,PMBS OVERLAY,GUAR

COLD MILLING,RAP,PMBS OVERLAY,

03/07/05

04/07/05

04/07/05

04/07/05

04/07/05

04/27/05

06/06/05

06/06/05

06/06/05

06/06/05

04/16/07

04/16/07

04/16/07

04/16/07

  8,598,632

  1,547,254

     88,335

  6,332,629

    584,839

   9,715,157

   1,309,794

      78,678

   5,209,271

     477,494

    464,929

-    11,699

          0

      7,439

-     7,421

  10,451,766

      95,994

           0

           0

200

150

150

150

150

8

0

0

10

0

     777,213

     104,784

       6,294

     416,742

      38,200

     777,213

      14,265

           0

           0

     745,430

     142,674

       7,071

     226,396

      29,610

  10,366,835

   1,284,948

      74,135

   5,383,635

     427,461

District 4 - Glendive

05205

06305

06305

06305

06305

E.H. OFTEDAL AND SONS, INC.   

PRINCE, INC                   

PRINCE, INC                   

PRINCE, INC                   

PRINCE, INC                   

 10,180,086

  1,298,095

     78,678

  5,216,710

    470,073

    208

    150

    150

    160

    150

99

98

77

103

90

96

136

50

54

78

101

123

123

115

123

7.2

11.1

9.5

4.2

6.9

2

4

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   4,295,595

   8,553,057

  4,169,138

  7,075,237

           0

-     11,681

   4,169,138

   7,063,556

   4,169,138

   7,092,553

   3,998,801

   7,170,179

     333,531

     566,020

96

101

5.2

5.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03C05

06305

%

%

%

%

TIED

TIED

TIED

TIED

     90

    150

      0

     10

     90

    160

139

115

%

%

63

71

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     209,680

     405,751

$

$

$

$

     333,531

     573,991

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

403Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

345-8240
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

PRAIRIE             

DAWSON              

DAWSON              

DAWSON              

DAWSON              

Days

S

P

P

I

P

00253

00057

00057

00094

00098

23

325.99

326.665

191.252

0

36.6

329.33

326.665

210

1.84

13.6

3.34

0

18.748

1.84

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

21.935

5.387

0

30.239

2.968

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

ATKINS-TOM (U0168)

FRANK-JAMES (U2859)

PETERSON-ROY (U1791)

ATKINS-TOM (U0168)

FRANK-JAMES (U2859)

406 444-7606

406 345-8214

406 444-1280

406 444-7606

406 345-8214

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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NH 20-1(12)1

STPP 27-3(21)55

STPS 323-1(26)22

MT 323-1(28)25

GLENDIVE - NORTHEAST

WIBAUX - SOUTH

JCT S-328 - N & S

40 KM SOUTH OF EKALAKA - SOUTH

5496

5918

5919

4138

012

021

026

028

000

000

000

007

180

180

180

140

IL,SEEDING,SIGNING & STRIPING

GUARDRAIL,SIGN,STRIPE

STRIPING

STRIPING

CMILL,DIGOUTS,PMBS,S&C,GUARDRA

PMBS,SEAL & COVER,BRIDGE RAIL,

GRAVEL,PMBS,SIGNING,SEEDING &

GRAVEL,PMBS,SIGNING,SEEDING &

06/05/07

12/18/06

06/05/07

06/05/07

08/24/07

05/09/07

09/17/07

  5,039,659

  4,931,620

    603,882

  4,278,659

   3,566,856

   4,681,706

     577,832

   3,772,222

          0

          0

          0

          0

           0

           0

           0

           0

90

75

75

75

0

0

0

0

     316,479

     421,334

      51,235

     334,736

           0

           0

           0

           0

           0

      16,053

           0

           0

   2,011,231

   4,574,367

     123,548

   1,319,354

District 4 - Glendive

08507

09C06

12507

12507

PRINCE INC                    

PRINCE INC                    

PRINCE INC                    

PRINCE INC                    

  3,566,856

  4,681,706

    577,832

  3,772,222

     90

     75

     75

     75

56

98

21

35

0

4

0

0

86

84

96

96

.4

2

Contract Totals for :

Proj. Count:
   4,882,541

  4,350,054

           0

   4,350,054

   4,350,054   1,442,902

     385,971

33 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

11

Project Mgr. Totals for :

Proj. Count: 93.079
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  36,301,104

12507

  33,558,148$

     453,248$

  34,011,396$

  34,312,073$  29,564,315

   2,800,548

86

%

% 4.7 %

%

411 SLASKA, JIM         

TIED

TIED

     75

      0

     75

96 %0 %

    680

     18

    698

105 %49%

$

$

$

$

$

$

$

$

$

$

$

$

           0

$

$

     385,971$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,376,914$

   2,808,519$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

411Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

345-8240
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

DAWSON              

WIBAUX              

CARTER              

CARTER              

Days

P

P

S

S

00020

00027

00323

00323

.609

54.75

21.62

24.83

18.6

79.1

24.83

34.83

17.991

24.35

3.21

10

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

29.018

39.274

5.177

16.129

MI

MI

MI

MI

KM

KM

KM

KM

150.127

MI

KM

LUNDMAN-GARY (U5379)

LUNDMAN-GARY (U5379)

ZEIGLER-LIZA (U6564)

406 345-8228

406 345-8228

406 444-6905

E

E

E

E

MI
KM

MI

MI

MI

MI



07-FEB-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 53 of 67

NH 20-2(23)29

STPS 261-2(5)26

STPP 2-2(29)84

SOUTH OF SIDNEY - SOUTHWEST

RICHLAND COUNTY LINE - NORTH

BAKER - EAST

5527

4482

4835

023

005

029

000

000

000

180

140

181

NMENT

FACING,SEAL & COVER & GUARDRAI

LEVELING,OVERLAY,SEAL & COVER

GRADE,GRAVEL PLANTMIX,NEW ALIG

COLD MILLING,PLANT MIX BIT.SUR

02/06/06

04/09/07

03/07/05

03/23/06

08/06/07

08/08/05

06/04/07

08/09/06

09/06/07

  4,641,902

  4,710,809

  1,721,130

   3,811,295

   4,525,860

   1,915,392

     34,933

          0

-     7,936

           0

           0

   1,974,560

80

150

60

0

0

0

     304,904

     501,963

     191,539

           0

           0

     100,823

     225,362

           0

      90,152

   3,942,352

   2,526,685

   1,967,953

District 4 - Glendive

11106

11307

02205

NORTHERN IMPROVEMENT CO - FARG

MARTIN CONSTRUCTION INC - ND  

PRINCE, INC                   

  3,846,228

  4,525,860

  1,907,456

     80

    150

     60

103

56

100

74

0

89

85

81

100

5.7

4.6

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 20.81
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   9,352,711

   8,337,155$

      34,933$

   8,372,088$

   8,337,155$   6,469,037

     806,867

78% 3.5 %

401 SNYDER, AARON       
    230

      0

    230

82%28%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     225,362$

     806,867$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

401

408

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SNYDER, AARON       

VACANT              

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

787-5701

233-3612

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rarthur@mt.gov

drude@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

RICHLAND            

RICHLAND,WIBAUX 

FALLON              

Days

Days

P

P

00020

00002

28.89

84

49.7

95.5

20.81

11.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

33.565

18.548

MI

MI

MI

KM

KM

KM

33.565

MI

KM

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

406 345-8214

406 444-6230

406 345-8214

E

E

MI

MI

KM

KM

MI

MI

MI
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District 4 - Glendive

36

District Totals:

Proj. Count: District Total  Length:
204.869

 135,958,487

 132,219,690$

     622,816$

 132,842,507$

 137,571,734$ 108,729,583

  12,291,618

79% 3.1 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,930

     36

  2,966

85%

Time
Used

28%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   3,363,834$

  11,967,457$

Engineer

Estimate

Cont.

Pymts.

Days

330.435

MI

KM
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STPHS 532-1(4)12

IM 90-7(86)354

STPP 78-2(10)37

STPP 45-1(24)17

SLOPE FLATTENING-NORTH OF LAUR

SPRINGDALE INTCH - EAST

COLUMBUS - SOUTH

MELVILLE-N & S

3641

5173

0920

5187

004

086

010

024

000

000

000

000

310

151

140

181

EL

TE RT 90

SE,PLANT MIX SURFACING,SEAL &

 & BRIDGE REVISIONS

SLOPE FLATTENING-NORTH OF LAUR

REHAB 3 STRUCTURES ON INTERSTA

GRADE,GRAVEL,CEMENT TREATED BA

PLANT MIX OVERLAY,SEAL & COVER

09/06/02

08/06/07

10/03/05

03/06/06

11/08/02

12/12/05

08/10/06

05/19/03

10/11/07

10/06/04

    121,638

  7,266,236

 13,538,547

  2,272,186

     118,008

   6,224,396

  14,275,836

   2,394,265

-       910

          0

    791,931

-     5,380

     136,740

           0

  15,630,073

   2,521,727

30

120

300

45

0

0

23

0

      11,801

     838,426

   1,713,100

     239,426

      54,696

           0

   1,775,729

     257,946

      53,544

           0

   1,453,514

     183,338

     131,743

      62,242

  15,124,797

   2,448,245

District 5 - Billings

01602

02707

02905

01206

J & S CONSTRUCTION INC.       

PRINCE INC                    

WICKENS CONSTRUCTION, INC.    

CENTURY COMPANIES INC         

    117,098

  6,224,396

 15,067,768

  2,388,886

     30

    120

    323

     45

96

1

97

97

98

0

82

71

40

81

156

40.6

9.6

7.5

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 13.264
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  20,926,421

  20,618,240$

     791,021$

  21,409,262$

  21,991,209$  15,318,782

   2,563,327

70% 9.8 %

501 BERGEN, PERRY       
    450

     23

    473

58%56%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,507,058$

   2,668,851$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

501

502

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERGEN, PERRY       

DYEKMAN JEFF        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0259

657-0267

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3734

670-4062

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

pebergen@mt.gov

jdyekman@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

YELLOWSTONE 

SWEET GRASS

STILLWATER          

SWEET GRASS

Days

Days

S

I

P

00532

00090

00078

10.1

354.026

37.2

8.59

360

46

-1.51

5.974

8.8

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

-2.435

9.635

14.194

MI

MI

MI

MI

KM

KM

KM

KM

21.394

MI

KM

KELLER-SCOTT (U4748)

NEVILLE-GARY (U6481)

BENTE-FREDRICK (U0547)

NELSON-RODNEY (U6449)

406 994-1843

406 657-0232

406 444-7634

406 657-0229

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 532-1(13)14

NH 14-4(23)125

HSIP 0002(797)

NH 0002(754)

NH 53-2(8)46

STPP 14-4(21)146

BIG DITCH-9 KM WEST OF BILLING

RYEGATE - WEST

2003 - D5 - SIGNING & DELINEAT

MAIN ST & 1ST AVE - ROUNDUP

MAIN STREET - LAVINA

LAVINA - EAST

4884

5974

5859

5180

3924

5185

013

023

797

754

008

021

000

000

000

000

000

000

222

181

411

181

140

181

IDEWALK

,PAVEMENT MARKINGS

REPLACE BRIDGE WITH CULVERT

COLD MILLING,OVERLAY

SIGNING & DELINEATION

MILLING,PMS,ADA CORNERS

GRADE,GRAVEL,PMS,CURB,GUTTER,S

COLD MILLING,PMBS,SEAL & COVER

11/09/07

04/09/07

12/17/07

11/13/06

12/18/06

12/12/05

08/06/07

04/23/07

04/09/07

09/05/06

09/28/07

11/08/07

07/30/07

    323,148

  1,228,095

     14,866

    781,351

  1,331,190

  1,749,696

     259,988

   1,088,652

      13,620

     645,680

   1,127,909

   1,581,198

          0

          0

          0

          0

          0

-    56,387

           0

           0

           0

           0

   1,290,231

   1,616,843

30

45

25

90

90

45

0

0

0

0

0

0

      43,775

     120,743

       1,362

      77,482

     169,186

     158,120

           0

           0

           0

           0

     296,753

     161,684

           0

           0

           0

      13,197

      34,767

     113,967

       2,600

     982,966

           0

     611,736

   1,165,348

   1,575,413

District 5 - Billings

01B07

03307

04C07

05B06

05C06

12C05

STILLWATER EXCAVATING         

RIVERSIDE CONTRACTING INC     

OMO CONSTRUCTION INC          

J T L GROUP INC - BILLINGS    

RIVERSIDE CONTRACTING INC     

CENTURY COMPANIES INC         

    259,988

  1,088,652

     13,620

    645,680

  1,127,909

  1,524,811

     30

     45

     25

     90

     90

     45

1

90

0

95

90

97

0

0

0

17

12

70

104

46

111

129

2.2

3

7.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

502Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

DYEKMAN JEFF        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0267
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4062

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jdyekman@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

YELLOWSTONE 

GOLDEN VALLEY  

BIG HORN,CARBON 

MUSSELSHELL

GOLDEN VALLEY  

GOLDEN VALLEY,MU

Days

S

P

P

00532

00014

00053

13.78

124.9

45.66

11.87

130.4

45.99

-1.91

5.5

.33

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

-3.081

8.871

.532

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

NELSON-RODNEY (U6449)

NEVILLE-GARY (U6481)

PETERSON-ROY (U1791)

NEVILLE-GARY (U6481)

NEVILLE-GARY (U6481)

NELSON-RODNEY (U6449)

406 657-0229

406 657-0232

406 444-1280

406 657-0232

406 657-0232

406 657-0229

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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NH-IM 0002(575)

NH 57-5(27)159

NH 61-3(23)45

NH 57-5(30)159

D5/D4 - CULVERTS

MOSBY REST AREA

GRASS RANGE - NORTH

CULVERTS-MOSBY EAST

4371

2013

4846

4728

575

027

023

030

000

000

000

000

141

111

180

141

CAL,SEWER,IRRIGATION,LANDSCAPI

D5/D4 CULVERTS RREPLACEMENTS

STRUCTURE,WATER SUPPLY,ELECTRI

OVERLAY & CRACKSEALING

CULVERT REPLACEMENT

10/20/06

04/29/04

03/06/06

11/15/04

03/21/07

06/14/04

09/27/06

06/16/05

10/17/07

10/08/07

05/11/06

  1,960,375

  2,153,988

  1,708,460

    419,804

   2,665,428

   2,001,308

   1,626,636

     469,286

          0

    195,154

          0

    113,211

   3,300,251

   2,302,884

   1,850,665

     610,637

90

120

30

60

0

18

0

23

     399,814

     300,196

     211,463

      61,007

     555,680

     320,681

     211,463

     153,637

      27,214

     273,881

     105,117

     152,366

   2,101,525

   2,230,375

   1,812,952

     610,635

District 5 - Billings

01806

02404

03206

05804

MARTIN CONSTRUCTION INC - ND  

CENTURY COMPANIES, INC.       

CENTURY COMPANIES INC         

SIERRA ROCK AND DIRT, INC.    

  2,665,428

  2,196,462

  1,626,636

    582,497

     90

    138

     30

     83

64

97

98

100

5

85

50

99

166

109

120

93

1.3

12.3

5.8

25

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 3.92
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,700,532

   7,111,312$

-     61,767$

   7,049,546$

   7,436,741$   6,786,308

     810,094

91% 5.1 %

502 DYEKMAN JEFF        
    370

      0

    370

85%36%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     345,269$

     959,745$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

502

506

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

DYEKMAN JEFF        

KOSKI TOM           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0267

538-1326

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4062

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jdyekman@mt.gov

tkoski@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FERGUS              

GARFIELD            

FERGUS              

GARFIELD            

Days

Days

P

P

P

00057

00061

00057

159.8

45.163

158.8

159.8

54.7

161

0

9.537

2.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

15.382

3.548

MI

MI

MI

MI

KM

KM

KM

KM

6.322

MI

KM

LLOYD-MIKI (U0413)

CONWAY-TIM (U1589)

DAHLKE-RYAN (U4059)

STUDT-MARK (U8724)

406 444-9200

406 444-7292

406 444-6226

406 444-9191

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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HSIP 7104(2)

HSIP 57-3(41)86

STPS 239-1(3)0

STPP 43-1(29)0

STPS 426-2(10)19

2003-SIGNING-LEWISTOWN

SF069-DELINEATORS-E OF LEWISTO

HOBSON - UTICA

LEWISTOWN - NORTH

JCT US 191 - WEST

5869

6065

4485

5975

5976

002

041

003

029

010

000

000

000

000

000

411

411

160

181

181

R

SIGNING

DELINEATORS

GRADE,GRAVEL & PMS,SEAL & COVE

MILL,OVERLAY,ADA CORNERS

MILL,OVERLAY,ADA CORNERS

05/07/07

05/07/07

02/04/08

04/09/07

04/09/07

08/17/07

08/17/07

06/04/07

06/04/07

09/11/07

09/11/07

09/14/07

09/14/07

     33,651

     39,122

  6,927,150

    874,428

  1,035,587

      24,009

      23,005

   6,995,551

     871,833

   1,055,657

          0

          0

          0

          0

          0

           0

      25,495

           0

   1,054,343

   1,233,501

30

30

160

75

75

0

0

0

0

0

       3,997

       3,824

     943,109

     115,920

     140,614

           0

      10,825

           0

     115,920

      80,000

           0

           0

           0

           0

           0

      27,583

      15,872

           0

     925,693

   1,103,404

District 5 - Billings

07407

07407

07B06

09207

09207

WESTERN TRAFFIC CONTROL INC   

WESTERN TRAFFIC CONTROL INC   

WICKENS CONSTRUCTION INC      

CENTURY COMPANIES INC         

CENTURY COMPANIES INC         

     24,009

     23,005

  6,995,551

    871,833

  1,055,657

     30

     30

    160

     75

     75

115

62

0

88

89

0

0

0

0

0

100

100

93

93

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

      72,773

   1,910,015

     47,014

  1,927,490

           0

           0

      47,014

   1,927,490

      49,504

   2,287,844

      43,455

   2,029,097

       7,821

     256,534

88

89

0

0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

07407

09207

%

%

%

%

TIED

TIED

TIED

TIED

     30

     75

      0

      0

     30

     75

100

93

%

%

0

0

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

           0

           0

$

$

$

$

      14,822

     195,920

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

506Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KOSKI TOM           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

538-1326
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tkoski@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FERGUS              

FERGUS              

JUDITH BASIN        

FERGUS              

FERGUS              

Days

U

P

S

P

S

07104

00057

00239

00043

00426

.7

86.1

0

.31

19.05

.68

95.5

11.666

3.02

26.9

-.02

9.4

11.666

2.71

7.85

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

-.032

15.161

18.816

4.371

12.661

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

BENTE-FREDRICK (U0547)

NELSON-RODNEY (U6449)

NYE-JOSEPH (U0269)

406 444-1280

406 444-1280

406 444-7634

406 657-0229

406 444-6231

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 61-1(14)22

MT 236-1(10)44

STPP 45-1(17)8

STPP 45-1(21)4

FLATWILLOW CREEK - N & S

CLAGETT HILL

13 KM NORTH OF BIG TIMBER - NO

SWAMP CREEK APPROACH - 6 KM NO

5973

3176

1300

4606

014

010

017

021

000

000

000

000

181

120

140

140

ANT MIX SURFACING,PERSTRESSED

APPROACH ROAD,PARKING AREA,GUA

MILL,PMS OVERLAY,SEAL & COVER,

GRADING & GRAVEL SURFACING

GRADING,CEMENT TREATED BASE,PL

GRADING,GRAVEL & SURFACING OF

12/18/06

05/26/05

02/09/04

02/09/04

08/28/07

08/15/05

03/29/04

03/29/04

05/29/07

11/18/05

11/18/05

06/19/07

06/19/07

  2,028,762

  4,618,448

  8,409,892

    102,584

   1,820,257

   2,832,553

   8,801,013

     103,822

          0

  1,109,332

  1,349,853

      8,000

           0

   4,035,660

  10,291,513

     106,159

45

120

180

180

0

80

29

0

     182,026

     283,255

     880,101

      10,382

           0

     696,385

   1,129,237

      40,340

       1,980

     643,559

   1,145,784

      14,993

   1,592,680

   4,118,475

  10,254,430

     103,097

District 5 - Billings

10C06

16405

02903

02903

CENTURY COMPANIES INC         

M K WEEDEN CONSTRUCTION, INC. 

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

  1,820,257

  3,941,885

 10,150,866

    111,822

     45

    200

    209

    180

87

102

100

97

1

92

101

37

93

93

91

106

.1

15.6

11.2

14.5

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

11

Project Mgr. Totals for :

Proj. Count: 43.343
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  21,799,775

  20,385,523$

   1,417,697$

  21,803,220$

  23,253,253$  14,539,194

   2,645,225

63% 8.3 %

506 KOSKI TOM           

TIED

TIED

    730

    121

    851

87%37%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,204,117$

   3,273,723$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

506

509

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KOSKI TOM           

LEMMON/COLUMBUS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

538-1326

322-9061

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tkoski@mt.gov

mlemmon@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FERGUS,PETROLEU

FERGUS              

SWEET GRASS

SWEET GRASS

Days

Days

P

P

00045

00045

8

3.97

17.2

3.97

9.2

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.839

0

MI

MI

MI

MI

KM

KM

KM

KM

69.907

MI

KM

DAHLKE-RYAN (U4059)

BENTE-FREDRICK (U0547)

NEVILLE-GARY (U6481)

NEVILLE-GARY (U6481)

406 444-6226

406 444-7634

406 657-0232

406 657-0232

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 384-1(12)0

NH 37-1(29)19

NH 37-1(34)22

BIGHORN RIVER - HARDIN

WEST OF BUSBY - WEST

BUSBY - EAST & WEST

3995

4844

4844

012

029

034

000

000

000

221

181

181

ETE GIRDER STRUCTURE,GRADING,G

,G'RAIL,PVMT MARKINGS

,G'RAIL,PVMT MARKINGS

180METER COMPOSITE STL & CONCR

OVERLAY,GUARDRAIL,SEAL & COVER

OVERLAY,GUARDRAIL,SEAL & COVER

12/12/05

05/08/06

05/08/06

03/03/06

06/26/06

06/26/06

10/10/07

09/15/07

09/15/07

  4,764,819

  1,108,867

  1,462,475

   5,781,911

   1,117,267

   1,496,781

      5,152

          0

          0

           0

   1,227,146

   1,750,000

180

90

90

0

0

0

     867,287

     122,899

     164,646

           0

     122,899

      96,251

     351,079

      20,996

      22,736

   5,742,387

   1,191,883

   1,711,990

District 5 - Billings

04C03

05206

05206

MORGEN AND OSWOOD CONSTRUCTION

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

  5,787,063

  1,117,267

  1,496,781

    180

     90

     90

99

97

98

40

17

24

97

77

77

6.1

1.8

1.3

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

   1,357,853

  10,262,688

  10,397,672  10,357,527

     890,483

100 11.2

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 9.2
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,512,476

02903

   8,904,835$

   1,357,853$

  10,262,688$

  10,397,672$  10,357,527

     890,483

100

%

% 11.2 %

%

509 LEMMON/COLUMBUS     

TIED

TIED

    180

     29

    209

91 %99 %

    180

     29

    209

91%99%

$

$

$

$

$

$

$

$

$

   1,160,777

$

$

   1,169,577$

$

$

$

$

$

$

$

$

$

$

$

   1,160,777$

   1,169,577$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

509

505

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LEMMON/COLUMBUS     

MUHLBEIER, JAY      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

322-9061

665-2774

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

670-7889

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mlemmon@mt.gov

jmuhlbeier@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

BIG HORN            

BIG HORN,YELLOWS

BIG HORN,YELLOWS

Days

Days

S

P

P

00384

00037

00037

.51

18.885

22.184

.51

22.184

27.138

0

3.299

4.954

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

5.321

7.99

MI

MI

MI

KM

KM

KM

14.839

MI

KM

BENTE-FREDRICK (U0547)

NELSON-RODNEY (U6449)

406 444-7634

406 657-0229

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPS 416-1(12)9

IM 90-9(99)509

IM 94-2(31)67

JCT. SEC-418-WEST

CROW AGENCY - GARRYOWEN

HYSHAM INTCH-EAST

5746

5176

5498

012

099

031

000

000

000

181

160

180

,G'RAIL,PVMT MARKINGS

 COVER

STRIPING

OVERLAY,GUARDRAIL,SEAL & COVER

CLD MILLING,PMS OVERLAY,SEAL &

COLD MILLING,PMBS,GUARDRAIL &

05/08/06

05/07/07

03/06/06

06/26/06

08/01/07

07/28/06

09/15/07

08/16/07

    722,418

  4,339,329

  4,627,716

     748,916

   5,218,982

   3,934,733

          0

          0

    216,535

     840,020

           0

   4,170,900

90

60

45

0

0

0

      89,870

     520,953

     393,473

      89,870

           0

     182,541

      32,234

           0

     166,284

     822,064

   4,756,985

   4,079,653

District 5 - Billings

05206

06407

07A05

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

PRINCE INC                    

    748,916

  5,218,982

  4,151,267

     90

     60

     45

98

91

98

36

0

91

77

113

11

3.9

4.1

3

Contract Totals for :

Proj. Count:
   3,293,760

  3,362,964

           0

   3,362,964

   3,817,166   3,725,937

     377,415

98 2

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 27.487
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,025,624

05206

  18,298,590$

     221,687$

  18,520,276$

  18,988,959$  18,304,962

   2,159,128

96

%

% 3.2 %

%

505 MUHLBEIER, JAY      

TIED

     90

      0

     90

77 %25 %

    375

      0

    375

85%32%

$

$

$

$

$

$

$

$

$

      75,966

$

$

     309,020$

$

$

$

$

$

$

$

$

$

$

$

     593,329$

   1,879,801$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

505

507

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MUHLBEIER, JAY      

RIEGER, PAUL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

665-2774

657-0264

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-7889

670-3735

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmuhlbeier@mt.gov

prieger@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

BIG HORN,YELLOWS

BIG HORN            

TREASURE            

Days

Days

S

I

I

00416

00090

00094

9.2

508.714

67

9.208

516.64

78.3

.008

7.926

11.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.013

12.784

18.226

MI

MI

MI

KM

KM

KM

44.334

MI

KM

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

406 657-0229

406 657-0229

406 657-0229

E

E

E

MI

MI

KM

KM

MI

MI

MI
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IM-STPHS 90-8(154)433

BR 9002(27)

BR 9005(33)

BR 9005(25)

MT (008)

BR 81-1(11)34

WEST LAUREL INTERCHANGE

BNRR OVERPASS - TOLUCA

BEAR CR - BEARCREEK

CLARKS FORK -FROMBERG

SLIDE REPAIR - BEARTOOTH PASS

WARM SPRING CREEK-20 KM SW HIL

4444

3436

4839

4243

4374

4693

154

027

033

025

008

011

000

000

000

000

000

000

230

221

223

220

140

221

 APPROACH WORK

ROAD WORK

 STRUCTURE

X BITUMINOUS SURFACING

BRIDGE DECK REHAB,WIDENING,PMS

BRIDGE REPLACEMENT & APPROACH

PIPE & APPROACHES

APPROACH ROAD,PRESTRESSED CONC

DIGOUTS,GRAVEL,PCCP & PLANT MI

BRIDGE,APPROACHES

06/05/06

08/18/05

12/18/06

02/05/07

09/02/03

06/05/07

06/19/06

10/11/05

10/09/07

04/09/07

10/16/03

07/10/07

09/29/07

04/28/07

05/27/04

09/27/04

  3,686,903

  2,363,327

    313,340

  2,144,301

  1,084,158

  2,731,673

   3,680,245

   2,237,894

     273,828

   2,120,543

     496,721

   2,238,122

     14,309

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

0

120

60

140

0

120

2

0

0

0

0

0

     653,940

     335,684

      41,074

     351,380

      59,607

     516,985

           0

           0

           0

           0

           0

     182,057

     283,277

      11,096

           0

      68,364

           0

   3,719,869

   2,194,361

     249,571

   1,456,732

     441,188

   1,492,441

District 5 - Billings

01506

03705

06C06

08107

08803

09507

SLETTEN CONSTRUCTION COMPANY  

SLETTEN CONSTRUCTION CO       

TOTAL ASPHALT REPAIR INC      

MORGEN & OSWOOD CONSTRUCTION C

COP CONSTRUCTION L.L.C.       

WICKENS CONSTRUCTION INC      

  3,694,554

  2,237,894

    273,828

  2,120,543

    496,721

  2,238,122

      2

    120

     60

    140

      0

    120

101

98

91

69

89

67

28

84

27

0

115

0

99

67

97

77

4.9

12.9

4.4

15.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

RIEGER, PAUL        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

prieger@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

YELLOWSTONE 

BIG HORN            

CARBON              

CARBON              

CARBON              

FERGUS              

Days

I

X

M

X

P

P

00090

81016

00171

05307

00028

00081

433.01

33.52

.01

.56

51.15

33.6

433.01

33.52

.01

.6

51.32

33.6

0

0

0

.04

.17

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

0

.065

.274

0

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

OLSEN-JEFF (U6628)

OLSEN-JEFF (U6628)

KELLER-SCOTT (U4748)

OLSEN-JEFF (U6628)

NEVILLE-GARY (U6481)

OLSEN-JEFF (U6628)

406 444-7610

406 444-7610

406 994-1843

406 444-7610

406 657-0232

406 444-7610

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING



07-FEB-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 63 of 67

AR 5102042(1)

STPP 72-1(8)0

STPP 78-1(13)6

BRIDGE REPAIR - MOSSMAIN INT

WYOMING LINE - BELFRY

NW OF RED LODGE-NW

4961

4065

5501

001

008

013

000

000

000

999

140

181

INAGE,GUARD RAIL

E BR.RAIL

BRIDGE REPAIR-MOSSMAIN INT.

GRADING,GRAVEL,PMS OVERLAY,DRA

PMS OVERLAY,SEAL & COVER,REVIS

06/07/02

11/13/06

04/10/06

07/08/02

01/23/07

08/28/06

08/16/02

08/10/07

10/10/02

     59,013

 12,141,413

  1,762,581

      78,489

  12,515,352

   1,701,921

      4,000

     47,022

    152,427

           0

  13,828,380

   1,946,738

30

240

45

0

1

6

      11,773

   1,001,228

     170,192

           0

   1,081,702

     170,192

           0

     139,687

     129,445

      79,078

  12,709,770

   1,923,997

District 5 - Billings

17502

04506

11206

DIAMOND CONSTRUCTION, INC.    

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

     82,489

 12,562,373

  1,854,348

     30

    241

     51

101

92

99

0

13

76

50

73

76

1.1

6.7

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

7

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

.21

24.74

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  12,382,715

  13,903,994

  11,125,842

  14,217,273

$

$

      18,309

     199,449

$

$

  11,144,151

  14,416,721

$

$

  11,125,842

  15,775,118

$

$

   9,633,240

  14,633,767

   1,970,443

   1,171,420

87

93

%

%

5.7

1.8

%

%

507

504

RIEGER, PAUL        

SANDINE DON         

    470

    285

      2

      7

    472

    292

85

74

%

%

28

21

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     544,794

     269,132

$

$

   1,970,443

   1,251,894

$

$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

507

504

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RIEGER, PAUL        

SANDINE DON         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0264

446-1728

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3735

670-3738

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

prieger@mt.gov

dsandine@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

YELLOWSTONE 

CARBON              

CARBON              

Days

Days

P

P

00072

00078

0

0

5.1

0

10.54

19.3

0

10.54

14.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

17

22.903

MI

MI

MI

KM

KM

KM

.339

39.903

MI

MI

KM

KM

DAHLKE-RYAN (U4059)

DAHLKE-RYAN (U4059)

406 444-6226

406 444-6226

E

E

MI

MI

KM

KM

MI

MI

MI
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HSIP 56(65)

HSIP 78-1(10)5

HSIP 48245(3)

IM 94-1(74)0

SFCX-STPHS 56(54)

2002-ELECTRICAL-W OF BILLINGS

2000-SFTY IMP-8 KM NW RED LODG

2002 - GUARDRAIL - E OF COLUMB

PINEHILL INTERCHANGE - EAST

SAFETY IMPROVEMENTS - OLD US 3

5391

4720

5392

5972

4443

065

010

003

074

054

000

000

000

000

000

411

140

310

181

310

NG,CULVERTS

RPL,PL MIX SURF,GRDRL,SIGN,PV

ELECTRICAL & SIGNING

GRADE,GRAVEL,PMS OVERLAY,FENCI

SEAL & COVER AND GUARDRAIL

SEAL & COVER AND GUARDRAIL

GRADE,GRAVEL,DRNG,IRR STR,BRG

05/07/07

11/09/07

05/07/07

05/07/07

08/30/04

06/25/07

06/11/07

06/11/07

02/03/05

12/07/07

01/10/07

    161,653

    803,189

    238,890

    910,442

  4,264,852

     125,990

     668,417

     203,391

     856,614

   3,630,714

          0

          0

          0

          0

    344,338

           0

           0

           0

           0

   4,339,035

70

75

60

60

120

0

0

0

0

87

      20,960

      75,030

      22,558

      95,007

     399,379

           0

           0

           0

           0

     928,307

           0

           0

           0

           0

     879,993

     110,651

       6,684

     170,765

     783,425

   4,241,695

District 5 - Billings

01407

03B07

04407

04407

06404

COLSTRIP ELECTRIC INC         

MONTANA CIVIL CONTRACTORS INC 

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

EMPIRE SAND AND GRAVEL COMPANY

    125,990

    668,417

    203,391

    856,614

  3,975,053

     70

     75

     60

     60

    207

88

1

84

91

98

0

0

0

0

95

99

105

105

105 20.7

2

Contract Totals for :

Proj. Count:
   1,149,332

  1,060,005

           0

   1,060,005

   1,060,005     954,190

     117,565

90 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

% %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04407

% %

TIED

TIED

     60

      0

     60

105 %0 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

           0

$

$

     117,565$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

508Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SHUPAK,TOM          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0271
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4054

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tshupak@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE 

CARBON              

STILLWATER,YELLO

STILLWATER,YELLO

YELLOWSTONE 

Days

P

I

X

00078

00094

56788

5.2

0

.1

5.6

7.88

2.3

.4

7.88

2.2

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.645

12.71

3.548

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

PETERSON-ROY (U1791)

DAHLKE-RYAN (U4059)

STUDT-MARK (U8724)

NELSON-RODNEY (U6449)

THOLT-ROBERT (U8927)

406 444-1280

406 444-6226

406 444-9191

406 657-0229

406 444-6256

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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BR-IM 1010(2)

SMP 0599(02)

WEST BILLINGS-KING AVE BRIDGES

BILLINGS DISTRICT -CRUSH AND S

1050

4731

002

002

000

000

221

999

L & COVER,STRUCTURES

GRADE,GRAVEL SURFACING,PMS,SEA

CRUSHING & STOCKPILING

04/10/06

07/13/01

06/16/06

08/20/01

10/18/01

01/07/02

 10,141,489

    125,063

  12,386,373

      74,988

          0

          0

  13,424,271

           0

425

0

-50

0

   1,857,956

       7,499

   2,037,493

           0

     419,731

           0

  11,747,925

      75,082

District 5 - Billings

08306

10601

SLETTEN CONSTRUCTION COMPANY  

PURCELL CONSTRUCTION          

 12,386,373

     74,988

    375

      0

88

100

21

0

89 3.6

TBD

TBD %

%

%

%

% %

6

Project Mgr. Totals for :

Proj. Count: 10.703
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  16,520,515

  17,871,499$

     344,338$

  18,215,838$

  19,617,718$  17,061,145

   2,470,890

87% 7.6 %

508 SHUPAK,TOM          
    750

     37

    787

87%41%

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,299,724$

   3,179,355$

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

508

510

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SHUPAK,TOM          

UNASSIGNED          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0271

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4054

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tshupak@mt.gov

cfavero@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

YELLOWSTONE 

CARBON              

Days

Days

U 01010

2.698

0

2.921

0

.223

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.36

0

MI

MI

KM

KM

17.263

MI

KM

DALSOGLIO-MICHAEL (U1921) 406 444-6250

E

MI

MI

KM

KM

MI

MI
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District 5 - Billings

45

District Totals:

Proj. Count: District Total  Length:
132.867

 118,897,115

 118,608,102$

   4,288,587$

 122,896,690$

 128,661,500$ 106,710,007

  14,688,509

83% 6.5 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,610

    219

  3,829

82%

Time
Used

42%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   6,924,200$

  16,360,888$

Engineer

Estimate

Cont.

Pymts.

Days

214.301

MI

KM



07-FEB-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 67 of 67

Statewide Totals:

248Proj. Count: 923.412
State Total Length:

 750,779,034

 742,693,248$

  16,719,375$

 759,412,622$

 783,650,350$ 650,703,283

  77,197,515

83% 5.4 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 17,329

    679

 18,008

Cont. Days

Chng. Ord.

Total. Cont.

80%

Time
Used

43

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  35,155,117$

  82,178,781$

Engineer

Estimate

Cont.

Pymts.

Days

1489.375

MI

KM


